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Issued PO's

Activity Comments
Repairs to stim pump 2 likely to be completed by tomorrow evening. Discharge T on stiim pump 1 fluctuating, but not essential to current operations. 

Total injected volume (as of 23:59 10/21/12): 304,943 gallons. 

Current Operations: Running booster pumps to keep water flowing through pipes and prevent freezing; monitor gauges frequently. 

Prior Operations:  Running booster pumps to keep water flowing through pipes and prevent freezing; monitor gauges frequently. 

Planned Operations:  Finish repairs to stim pump 2; continue circulating water to prevent freezing. 

Well site Supervisors:     Ted DeRocher  Michael Moore                                                                             Tel No.: 775-830-7406  541-410-1795

Operations Summary for Oct. 22nd

Plug Back MD:

VENDOR DESCRIPTION

Both booster pumps running to maintain water circulation; generators refueled. 

From           To            Elapsed         Code                                                Operations Description                                                  

Booster pump 1 running to circulate water through system. 

Repairs to stim pump 2 started; booster pumps and associated hardware re-wired so system can 

run off of one generator (previously required two genreators). 

INJ

INJ

INJ

Plug Back TVD:

Measured Depth (ft.):            10,060 Field Tickets: County:  Deschutes

Vertical Depth (ft.): Field:    Newberry

Daily Completion Report                                                              AltaRock Energy Inc.
Well ID: 55-29                                                                                                                          Well Name: Newberry 55-29

Field: Newberry                                                                   

Report No:   30                                                                                                                               Report For 06:00 AM  October 23, 2012

Project Manager: Michael Moore Cost Incurred to Date: State:    OR


