










2014 GRC Annual Meeting

Katherine R. Young, Kermit Witherbee, Aaron Levine, Adam Keller, Jeremy Balu, Mitchell Bennett

September 30, 2014

NREL is a national laboratory of the U.S. Department of Energy, Office of Energy Efficiency and Renewable Energy, operated by the Alliance for Sustainable Energy, LLC.

OVERVIEW




BACKGROUND: Five Types of NEPA-related Analyses

Federal Action Description	Resulting Environmental Review	Approximate Time frames	Comments
Action would not ordinarily result in significant disturbance ¹ to federal lands, resources, or improvements	Casual Use (CU)	<1 month	A CU does not require any NEPA analysis and usually results from the review of a NOI for geothermal exploration.
Action that has been adequately analyzed under an existing NEPA document(s) and is in conformance with the land use plan	Determination of NEPA Adequacy (DNA)	1 month	Not all new proposed actions will require new environmental analysis. In some instances an existing EA or EIS may be relied upon in its entirety.
Action that the agency or Congress has determined does not have a significant effect ¹ on the quality of the human environment ² (individually or cumulatively)	Categorical Exclusion (CX)	2 months	A CU does not require any NEPA analysis. A CX can be established administratively through agency rulemaking or legislatively through congressional action.
Action that may significantly impact the environment	Environmental Assessment (EA)	10 months	EAs are conducted to determine whether action would significantly affect the environment. The EA process results in either a Finding of No Significant Impact (FONSI) or the preparation of an Environmental Impact Statement (EIS).
Major federal action that significantly affects the environment	Environmental Impact Statement (EIS)	25 months	The EIS process requires public participation for all federal agencies.

BACKGROUND: NEPA Analyses in Geothermal Development

Geothermal development project can go through as many as six NEPA analyses, with interim activities providing the data required for future permit applications.



This is a graphic is for illustrative purposes only. Not all projects will go through the all of these phases, and the order may change.

NEPA DATABASE: Overview

http://en.openei.org/wiki/RAPID/NEPA




Collective NEPA timeline for a single project can be long and can take up a significant portion of the geothermal development timeline.

Goal

Review historical geothermal NEPA timelines to identify potential areas for reducing timelines while maintaining goals of NEPA.

- NEPA creates administration record for permit decision making
- Data were collected to inform analyses of NEPA timelines
- Collected data were made publically available via NEPA Database in case others might find it useful
- NREL used a wiki platform to allow industry and agencies to maintain the content in the future (if desired) so that it continues to provide relevant information to users
- The long-term success of the NEPA Database will depend on the willingness of federal agencies, industry, and others to populate the database with NEPA and related documents, and to use the data for their own analyses
- As the information and capabilities of the database expand, developers and agencies can save time on new NEPA reports by accessing a single location to research related activities, their potential impacts, and previously proposed and imposed mitigation

NEPA DATABASE: Documents Collected http://en.openei.org/wiki/RAPID/NEPA



Types of documents collected include:

- Application Files
- CU Documents
- DNA Worksheets
- Categorical Exclusion Approvals
- BLM Serial Register Pages
- EA Reports
- EIS Reports
- Decision Record Documents
- FONSI Documents.

NEPA DATABASE: Documents Collected

http://en.openei.org/wiki/RAPID/NEPA

Type of Document Collection	# of Database Entries	Permit Applications ¹	Reports	FONSIs	Decisions
Casual Use	26	18	19	NA	20
Determinations of NEPA Adequacy	30	1	27	NA	27
Categorical Exclusions	53	17	13 (not common)	NA	53
Environmental Assessments	61	2	50	39	17
Environmental Impact Statements	6	0	5	NA	4
TOTALS	178	38	114	39	70

¹Note that we expect the number of permit applications collected in our database to be low (compared to the collection of other documents), because many of these are proprietary, and are therefore not included in this database. Only publically available permit applications were included in the database.

NEPA DATABASE: Document Sources

http://en.openei.org/wiki/RAPID/NEPA

Source	Type of Data	Comments on Available Data
Internet Search	EA and EIS reports	Some EA and EIS reports were available via the Internet, largely because they were temporarily being made available for public comment
https://www.blm.gov/epl- front-office/eplanning/nepa/ nepa_register.do	CX and DNA Worksheets, EA and EIS reports for BLM projects	Records date from 2011; they contain links to CX, DNA, EA, and EIS documents; not complete for all offices
BLM LR2000 http://www.blm.gov/lr2000/	BLM serial register pages with dates	BLM serial register pages (Case records for transaction records of leases, Rights-of Way, Notices of Intent for exploration); records date from 1970s
Individual BLM Field Office Websites	EA and EIS reports open for public comment for BLM projects	NEPA documents that are temporarily available: some offices' records date back to 2008; not complete for all offices; must know that documents exist as offices do not maintain a list of geothermal projects
Field Office Paper Files	BLM reports, applications, FONSIs, decisions	Geothermal project files; records date from 1980s and are the most complete source; document numbers are required for request
DOE NEPA Database http://energy.gov/nepa/nepa-documents	Reports, FONSIs, decisions, for DOE projects	Reported to have a complete set of data for DOE-led NEPA analyses from 2008 to the present

NEPA DATABASE: Metadata Catalogued http://en.openei.org/wiki/RAPID/NEPA

Data Type Example metadata

Project Data Applicant, location, proposed activity, lease information, lead

agency

Timeline Data Application date, public comment period, decision date

Resource Analysis Data Potential impact (present; present, not affected; present,

potentially affected; not indicated) and proposed/imposed

mitigation.

Resource Analysis

Resource	Not Present	Present, Not Affected	Present, Potentiall Affected	ly	Not Indicated	Comment	Applicant Proposed Mitigation	Agency Imposed Mitigation
Air Quality			~	Air Qua	ality: Applicant Propose	d Mitigation		×
Areas of Critical Environmental Concern	•			Apply d etc.) to	ust abatement technique earthmoving, excavating	reduce fugitive dust (speed limit of 15 miles per hour, as s (such as watering, requiring loader buckets to be emption g, trenching, and grading activities.		
Cultural Resources			-	Minimiz	e equipment and vehicle	idling times during construction activities.	Clos	0
Environmental Justice	*						Clos	e //.
Floodplains	*							
Invasive, Nonnative Species			~				0	
Migratory Birds			~				0	
Native American Concerns			~					

ANALYSIS: NEPA Processing Times

Resulting Environmental Review	Approximate Time frames	omments
Casual Use (CU)	<1 month	CU does not require any NEPA analysis and usually results om the review of a NOI for geothermal exploration.
Determination of NEPA Adequacy (DNA)	1 month	ot all new proposed actions will require new environmental nalysis. In some instances an existing EA or EIS may be relied pon in its entirety.
Categorical Exclusion (CX)	2 months	A CX can be established administratively through agency ulemaking or legislatively through congressional action.
Environmental Assessment (EA)	10 months	As are conducted to determine whether action would gnificantly affect the environment. The EA process results a either a Finding of No Significant Impact (FONSI) or the reparation of an Environmental Impact Statement (EIS).
Environmental Impact Statement (EIS)	25 months	he EIS process requires public participation for all federal gencies.

NEPA Timeline Reduction Potential Utilizing CUs, DNAs, and CXs whenever possible can help to reduce cumulative NEPA timelines.

ANALYSIS: Proposed Activity and NEPA Type


	Permit Applications ²												
	Not	ice of Inte Explo	ent to Conc ration	duct	Geot	thermal Di Permit ³	rilling		Operation evelopme	s/Plan of nt ³		n of ation ³	Total
Activity	CU	СХ	DNA	EA	СХ	DNA	EA	DNA	EA	EIS	EA	EIS	
Surface Exploration													
Water Sampling	2												2
2-Meter Probe	2	1											3
TGH		9	5	3			1		1				19
					Geophys	ical Explo	oration						
Electrical/MT/Gravity	20	11									1		32
Seismic	1	11											12
Unknown (NOI Unavailable)		13											13
						Drilling							
Exploration Drilling (excluding TGH)				1		2	3		10				16
Development Drilling					1	15	4						20
Well Field Development						1		1	7				9
					Po	wer Plan	t						
Power Plant											7	3	10
Totals	25	45	5	4	1	18	8	1	18		8	3	136

¹ Documents in NEPA Database adequate for analysis

^{2.} NEPA Analysis: CU-Casual Use, CX-Categorical Exclusion, DNA-Determination of NEPA Adequacy, EA-Environmental Assessment, EIS-Environmental Impact Statement

³ Some GDP, POO, POD, and POU EAs included in the above table overlapped and are represented for each category to which they applied.

ANALYSIS: Potential Impacts to NEPA Timelines



ANALYSIS: Potential Impacts to NEPA Timelines

We debte	# of Yes	Ave	erage # of I	Me	dian # of [Days	
Variable	(of 39 EAs)	Yes	No	Difference	Yes	No	Difference
Native American Concerns?	25	368.8	307.3	61.5	337	256.5	80.5
Significant Tribal Comment?	9	400.9	330.4	70.5	354	297	57
Significant Public Comment?	5	428.8	317.8	111.0	456	309.5	146.5
ESA Species present?	3	404.7	341.9	62.8	380	311.5	68.5
Migratory Birds Present?	36	364.8	119.0	245.8	331.5	155	176.5
BLMSSS Present?	33	388.1	119.0	269.1	337	113	224
Exceptional Concern for Ambient Environment?	10	361 0	3/11 8	19 2	331 5	296	35 5
NEPA Timeline Reduction Potential Actively engaging with tribes and the public, and avoiding areas containing wildlife protected under the Endangered Species Act (ESA), when possible							

POTENTIAL IMPROVEMENTS: Tracking NEPA Timelines

Example Timelines for Environmental Assessments (in months)



POTENTIAL IMPROVEMENTS: Tracking NEPA Timelines

Anecdotal Suggestions for Delays in Permit Processing

When was permit submitted?

Timing may make a difference. Submitting during the following timeframes may cause a delayed start to permit processing

- August (vacation season)
- Thanksgiving/Christmas
- Fire season

Is the project a priority project for the developer?

Sometimes developers submit permits on non-priority projects, but spend more effort pushing priority projects through the permitting process. This may make average timelines look longer than necessary.


Has the developer changed the project design?

Changing project design after the permitting process has already begun will likely cause processing delays.


NEPA Timeline Reduction Potential Tracking timelines and identifying applicant/agency delays will increase transparency and provide data for increased accountability.

POTENTIAL IMPROVEMENTS: Combining NEPA Timelines

One way to potentially reduce the cumulative NEPA timelines is to combine two of the six NEPA analyses in the timeline below into one NEPA analysis.



POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #1 and #2



POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #1 and #2

Example: Geothermal Leases – Post 2008 Programmatic Geothermal EIS¹

- Recent policy changes provide a glimpse of the BLM's ability to help facilitate the goal of lowering the NEPA permitting timelines.
- The 2008 PGEIS cleared 78% of geothermal parcels for lease using a DNA, eliminating the need to conduct 295 EAs and effectively reducing the overall project timelines.
- Expanding on this policy idea:
 - a programmatic EIS could be conducted for exploration drilling, or
 - individual field offices could conduct pre-lease EAs for exploration drilling.

State	Leases	Additional Documents				
	Offered	DNA	EA			
CA	15	12	3			
СО	3 1		2			
ID	12	12	0			
NV	267	246	21			
OR	11	11	0			
UT	68	13	55			
Totals	376	295	81			


1 - Sales through 11/19/2013

Data source: LR2000; BLM Geothermal Lease Sale Results.


 Either option would further streamline the permitting process during the critical high-risk, low-financing-option early phases of geothermal development.

NEPA Timeline Reduction Potential Implementing agency policy changes can help facilitate the goal of lowering the NEPA permitting timelines.

POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #3 and #4



POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #5 and #6



POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #3 and #4

This may be particularly useful if the exploration (e.g. slim holes, TGHs) are cannot be permitted with a CX (e.g. if they have greater surface disturbance than the limit, or if they meet criteria on an agency's extraordinary circumstances list).


Example: New York Canyon Geothermal Power Project NEPA Timelines



- Completed permitting for the entire project in about four years.
- Project included:
- three NOIs for geophysical exploration considered casual use
- EA for NOIs for TGH and GDPs for exploration development drilling.
- EA to approve a POU for reservoir development and construction of a power plant and transmission lines.

NEPA Timeline Reduction Potential Combining environmental analyses (e.g. for exploration and development drilling) to reduce the number of times a NEPA analysis is conducted.

POTENTIAL IMPROVEMENTS: Combining NEPA Timelines: #4 and #5



- Submitting comprehensive POOs or PODs that may only require one EA instead of two or more.
 Exploration activities: MT,

 Drill multiple production
- The possibility exists for: surveys, TGHs
 - 1. Potentially longer up-front analysis, delaying initial exploration efforts
 - 2. Potentially unnecessary expenditures on analyses for prospective GDPs that are never used due to negative exploration results.

These time and cost expenditures could be more than offset by the time saved in projects that do indicate positive exploration results.

POTENTIAL IMPROVEMENTS: Comprehensive POOs/PODs

Geothermal	NEPA Tiered Document	Ε	A	DNA		
Area	Name/ Number	Days to Approve	Date of FONSI / ROD	Application Date	Days to Approve	
	Salt Wells Geothermal Energy			12/6/11	51	
Salt Wells Geothermal Area	Projects Final Environmental Impact Statement Final DOI-BLM-NV-CC-	749	9/30/11	12/6/11	51	
	ES-11-10-1793			12/31/11	27	
	5			5/20/11	26	
Gabbs Valley	Environmental Assessment Gabbs Valley and Dead Horse Wells Geothermal Exploration Projects - DOI-BLM-NV-C010-2010-0006-EA	363	11/13/10	1/31/12	16	
Geothermal Area				10/11/12	14	
	DOI-BEIVI-INV-C010-2010-0000-EA			1/4/13	27	
Dixie Meadows	Dixie Meadows Geothermal	F40	4 /47 /42	6/29/12	154	
Geothermal Area	Exploration Project DOI-BLM-NV- C010-2011-0516-EA	510	1/17/12	1/11/13	34	
Coyote Canyon	Coyote Canyon South Exploration		42/40/42	12/18/12	21	
Geothermal Area	DOI-BLM-NV-C010-2012-0051-EA	336	12/18/12	1/14/13	56	
Tungsten	Tungsten Mountain Geothermal			4/2/12	14	
Mountain	Exploration Environmental Assessment DOI-BLM-NV-	407	3/28/12	7/31/12	31	
Geothermal Area	C010-0029-EA			8/13/12	44	

POTENTIAL IMPROVEMENTS: Comprehensive Applications

- Where a project may only require a defined number of drilling permits initially, developers that compile NEPA documents and are contemplating additional drilling permits (that may or may not be needed) have been able to obtain approval for those additional permits by tiering a DNA off the initial EA or EIS.
- This practice could also be used for utilization activities by contemplating more impacts than seemingly necessary in the POU.
- At a minimum, the data show that the median approval time for a tiered DNA was just under 30 days, whereas the median approval time for an EA was 302 days.

NEPA Timeline Reduction Potential Develop EAs and EISs that are more comprehensive than necessary.

CONCLUSIONS

Ways to reduce NEPA timeline impact on geothermal development:

POTENTIAL AGENCY ACTIONS:

- 1. Utilizing CUs, CXs, and DNAs, which take less time than EAs and EISs, for example
 - if CXs could be expanded to used for exploration drilling (Step 4)
 - If leasing EAs could be expanded so that exploration drilling (Step 4) could be approved with DNAs rather than EAs
- 2. Tracking timelines and identifying applicant/agency delays will increase overall accountability and transparency.
 - Workflow management software has been shown to improve accountability, process timeframes, and adherence to policies.
- 3. Implementing BLM policy changes that can help facilitate the goal of lowering the NEPA permitting timelines, for example:
 - Developing a centralized permitting office (as was developed for oil and gas) to improve consistency, improve efficiency, reduce training of field office staff in multiple offices.

CONCLUSIONS

Ways to reduce NEPA timeline impact on geothermal development:

POTENTIAL DEVELOPER ACTIONS

- 4. Combining environmental analyses for exploration and development drilling.
 - o Most effective after resource has been proven (so don't spend money before resource is known to exist)
- 5. Developing EAs and EISs that are more comprehensive than necessary.
 - Most effective at well field development phase; if additional GDPs submitted after EA is complete, will be able to approve using DNAs rather than additional EAs
- Actively engaging with tribes and the public; and avoiding areas containing protected wildlife (under the Endangered Species Act), when possible



Thank You









Kate Young katherine.young@nrel.gov (303) 384-7402

Aaron Levine aaron.levine@nrel.gov (303) 275-3855

Acknowledgments:

The authors wish to thank Jim Vezina, Jon Weers, Nick Langle, Debbie Brodt-Giles, and the OpenEI development team for their efforts in creating a framework for this complex data set. We are grateful to Andrew Gentile and his team at EMPSi, Kyle Snyder (Ormat), Tania Tries (Environmental Panorama), and other BLM staff who have aided in the collection of documents and data for the Geothermal NEPA Database.

NREL is a national laboratory of the U.S. Department of Energy, Office of Energy Efficiency and Renewable Energy, operated by the Alliance for Sustainable Energy, LLC.