



Daily Completion Report

Well ID: 55-29
Field: Newberry

AltaRock Energy Inc.

Well Name: Newberry 55-29

Report No: 5 **Report For 06:00 AM September 22, 2012**

Project Manager: Michael Moore		Cost Incurred to Date:	\$3,867,532.79	State:	OR
Measured Depth (ft.):	10,060	Field Tickets:	Cascade Pump & Peak Performance	County:	Deschutes
Vertical Depth (ft.):			Bend oil: \$15,676.02 for 4380 gallon fuel truck, \$3608.95 for 955 gallon fuel trailer	Field:	Newberry
Plug Back MD:					
Plug Back TVD:					
Current Operations: Well head stack, electrical wiring, install containment/mob fuel truck and trailer					
Prior Operations: continue electrical wiring					
Planned Operations: Procure flowing piping/fittings and start shop welding. Complete RFR system. Order stim pump re-circ line materials					
Well site Supervisors: Ted DeRocher Michael Moore			Tel No.: 775-830-7406 541-410-1795		

Operations Summary

From	To	Elapsed	Code	Operations Description
7:00	12:00	5.00	131.000	Bend oil on site to install containment tarps for fuel truck and fuel trailer
9:00	16:00	7.00	134.000	Stim procedure meeting, visiting MSA sites with Gillian Folger and Bruce Jillian
9:00	18:00	9.00	134.00	Planning/Programing visualization display etc.

Issued PO's

VENDOR	AMOUNT	DESCRIPTION

Activity Comments

Upcoming work will be to order stim pump re-circ line parts. Cascade pump provided quotes.