



Daily Completion Report

Well ID: 55-29
Field: Newberry

Alta Rock Energy Inc.

Well Name: Newberry 55-29

Report No: 75 **Report For 09:00 AM December 11, 2012**

Project Manager: Michael Moore	Cost Incurred to Date:	\$4,534,097.57	State: OR
Measured Depth (ft.): 10,060	Field Tickets:		County: Deschutes
Vertical Depth (ft.):			Field: Newberry
Plug Back MD:			
Plug Back TVD:			

Current Operations: Heat up well and prepare site for demob/flow test. Demobilizing the housing structure over the PLC and pump area.

Prior Operations: Well heat up, DTS cable pulled.

Planned Operations: Continue demobilization and heat up. Plan flow-test for next week.

Well site Supervisors: Ted DeRocher Michael Moore **Tel No.: 775-830-7406 541-410-1795**

Operations Summary for December 10, 2012

From	To	Elapsed	Code	Operations Description
			134.000	SHUT-IN Demobilizing site. Except offices and flow-back side of well.

Issued PO's

VENDOR	AMOUNT	DESCRIPTION

Activity Comments