
Permit Purpose / Applicability  Responsible Party Project Phase for Permit
Timeline of permitting 

process

Applicable or Likely to be Applicable 
NPDES ‐ Construction General 

Permit (CGP)

(U.S. EPA)

Required for land alteration of 1 acre or greater 

and/or dewatering to Waters of the 

Commonwealth

Engineer 90‐100% 10 business days after 

filing eNOI

NPDES ‐ Dewatering and 

Remediation General Permit 

(DRGP) 

(U.S. EPA)

Dewatering discharge during construction. New 

combined DGP and RGP permit (eff. August 2022) 

Contractor  DRGP ‐ 60%

Emergency Discharge 

Notification  ‐ post 100%

DRGP ‐ 1‐3 months

Emergency Discharge ‐ 

same day with 

additional follow up 

requirements. 
Project Notification Form (PNF) ‐

Mass Historical Commission

Archeological and Historical Resources Engineer 30% or sooner 30 days

MassDOT Access Permit ‐

MassDOT

Applicable to pipeline work within Rte. 126 

(Concord Street)

Contractor  60‐90% 3 months

Notice of Intent (NOI) ‐ 

Framingham Conservation 

Commission

Well site and pipelines within 100‐ft Buffer Zone 

to wetland resource areas

Engineer 60% 1 month

Local Stormwater Ordinance Management and protection of stormwater  Engineer TBD TBD

Massachusetts Environmental 

Policy Act (MEPA) Permit

Planning Tool/State Action (funding or state 

permit) AND MEPA review threshold is triggered

Engineer 30% or even sooner ‐ IF 

REQUIRED

45 days for 

Environmental 

Notification Form (ENF)

Zoning Bylaw 

Application/Special Permit ‐ 

Framingham Planning Board

Construction of geothermal wellfield within 

Residential Zone 1

Engineer 60% ‐ IF REQUIRED 3‐4 months

Public Way Access Permit ‐ 

Framingham DPW

New or Modified Public Way Access or 

Modification to Existing Public Way Access (i.e. to 

install a NEW or to ALTER an existing driveway or 

curb cut)

Owner  90‐100% 1‐2 months

Grant of Location (GOL) ‐ 

Framingham DPW

To install infrastructure in roadway; informtion for 

application found on Framingham DPW website

Owner  As needed 1‐2 months

Street Opening Permit ‐ 

Framingham DPW

Boring/street/sidewalk cuts in local street Contractor 100% 5 business days

Trench Opening Permit ‐ 

Framingham DPW

Trench work Contractor 100% 5 business days

Hot work permit ‐ Framingham 

Fire Prevention Unit

Welding of steel well casing Contractor 100% 7 days

Boiler/Pressure Vessel 

Installation Permit

Prior to installing non‐residential boiler or 

pressure vessel

Contractor N/A 2‐6 weeks

Additional Considerations
Well Completion Report (WCR) Drill Log to DEP Drilling Contractor N/A N/A

Spoils removal Management of soil cuttings and water  from well 

install and trenching. 

Contractor N/A N/A

Access Agreements Eversource to secure Access License for ROW, 

Borefield Fire Station, FHA,  and Farley work.  

Eversource to secure customer agreements and 

access to properties. (includes Grant of Location, 

GOL)

Owner  30% 3‐4 months

MCP Submittals If contamination in soil or groundwater is found, 

notification to MassDEP and Licensed Site 

Professional (LSP) services will be needed.  

LSP of Record 

(Owner assumed)

Upon receipt of data  TBD 

Appendix F ‐ Permitting Plan
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Permit Purpose / Applicability  Responsible Party Project Phase for Permit
Timeline of permitting 

process

Contractor Building Permits
PH Building Permit Required by Framingham Bldg Dept Contractor IFC 24‐48 hours

Electrical Permit ‐ City of 

Framingham

Electrical work/modifications Contractor N/A 24‐48 hours

Plumbing Permit ‐ City of 

Framingham

Plumbing work/modifications Contractor N/A 24‐48 hours

Gas Permit ‐ City of 

Framingham

Gas work/modifications Contractor N/A 24‐48 hours

Demolition Permit (Commercial 

and Residential) ‐ City of 

Framingham

Demolition work Contractor N/A 30 days

Commercial (Three Family+) 

Permit ‐ City of Framingham

Commercial work Contractor Site Plan 30 days

Residential Building Permit (1 

and 2 Family Only) ‐ City of 

Framingham

Residential work Contractor Site Plan 30 days

Reviewed ‐ Not or Unlikely to be Required
Underground Injection Permit 

(UIP) ‐ MassDEP

Engineer N/A N/A

MassDEP Ground Water 

Discharge Permit

Dewatering Liquids from Drilling Engineer N/A N/A

Article 97 Conservation/Deed restricted for conservation 

purposes

Applicant N/A 1 year or more

Construction Access Permit ‐ 

DCR 

Applicable to DCR properties ‐ Court House, 

National Guard 

Engineer N/A 30 days

Geothermal Permit ‐ 

Framingham Board of Health

"Application to Construct a Well" permit/Not 

applicable to closed loop geothermal wells

N/A N/A

Section 404 Permit/MA General 

Permit ‐ U.S. Army Corps of 

Engineers

Placing permanent or temporary fill in Waters of 

the U.S. 

Engineer N/A 4‐6 months

401 Water Quality Certification ‐

MassDEP

Placing 5,000 sf or greater of permanent or 

temporary fill in Waters of the U.S.

Engineer N/A 6 months

Notes: 

DCR: Department of Conservation & Recreation MCP: Massachusetts Contingency Plan 

DOT: Department of Transportation NPDES: National Pollutant Discharge Elimination System 

DPW: Department of Public Works ROW: Right of Way

FHA: Framingham Housing Authority  TBD: To be determined
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