RPT DATE: 11/04/2020

ﬁTAH FORGE DAILY DRILLING REPORT RPTNUM.: 16
US.Dapartment of Energy. RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank
FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: APl #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 5 DOL: 15
MD/TVD: 1629 24 HRFTG: HRS DRLG: 3

PRESENT OPERATIONS: Change BHA to drill float equipment
ACTIVITY PLANNED: Drill shoe track , Trip out of hole, Pick up Rotary Steerable BHA

BOP
LAST BOP TEST: 12/2/20 LAST BOP DRI NEXT BOP TEST: 11/3/20
CASING
CASING TYPE oD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
TIME CAKE GELS (105/10m/30m) LGS HTHP
17:00 87 300 200 010 ozo 2
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA  RE-RUN IN out FEET HRS WOB RPM  ROP
2 | 963 [Nov [ | A275580 | 6x16 [ 0902 | N | 0o | | | | | |
1| 1750 |Nov |PDC | A275580 | 8x15 | 1726 | N | 0 | 1629 1629 | 90 | 25 \ 80 | 181.0
BIT NO. INNER: OUTER: DULL: LoC: SEAL: GAUGE: OTHER:
_
PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AVDP  AVDC  BITHHP PUMP HHP
1 BOMCO | 1600 | 6.000 | 12.000 | 70 1100 | 325 \ \ 95 \ \ \ \ \
2 |BOMCO | 1600 | 6.000 | 12.000 |70 | 1100 | 335
E_
# COMPONENT LENGTH # COMPONENT LENGTH
1 Drill Bit-PDC Bit 12.25 2 7 Monel Collar 8.25 3.25 29.52
2 Steerable Assembly-VERTICAL SCOUT 9.63 22.79 8 Sub-HANG OFF SUB 8.25 3.25 5.09
3 | X-Over-PIN TO PIN 8.06 2.75 2.19 9 Drill Collar-4 STDS DC 8 2.88 366.49
4 | Motor-7/8, 5.9 STG, 0.155 RPG ,STRAIGH’ 9.63 4111 10 X-Over-6 5/8 REG PIN X 4 1/2 IF BOX 8 2.75 2.8
5 |Shock Sub-SHOCK SUB 8.38 2.75 13.52 11 Drill Pipe-5" hvy wt dp 5 3 276.35
6 Stabilizer 8.06 2.75 4.97 12 Drill Pipe-5" DP 5 4.28 862.17
DESCRIPTION: Intermediate 1
LENGTH: 1,629.00 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: 5.0. WT.: TORQUE:
INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
1,325 1.58 166.01 1,325 -14.4 2.0 18 0.4
1,420 1.10 155.91 1,420 -16.5 1.3 3.0 0.6
1,514 0.75 126.20 1,514 -17.7 0.5 4.1 046
1,523 0.66 124.35 1,523 -17.8 0.4
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel [ [ 929 [ 11,296
Potable Water 13,200
TIME BREAKDOWN
FROM T0 HRS PHASE CODE NPT OPERATIONS
06:00 09:00 3.0 PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling.
Move and sort drill pipe for drilling operations
Intermediate Drilling Other General housekeeping pick up tools and empty trash containers

09:00 16:00 7.0 Rig up A-1 Testing and begin BOPE testing at 09:00.

Test blinds to 250 psi low, 5,000 psi high.

Test pipe rams to 250 psi low, 5,000 psi high.

Test choke manifold, choke lines and all valves to 250 psi low, 5,000 psi high.

Test mud lines back to pumps to 80% of liner rating of 3,600 psi.

Test casing to 1,500 psi.

All tests were good.

Meet with Jim Goddard, Division of Water Rights, State of Utah at 10:00. Tour rig and pad,

Witness BOPE testing in progress

Review required information by state including casing report, cement report and BOPE charts and reports.

Intermediate Casing Test B.OP.
16:00 17:00 1.0 Nabors installing a K Box Light (Control Center for Nabors Rig Watch),
Install wear bushing.
Intermediate Casing Test B.OP. Perform function test on accumulator as per procedures.

17:00 18:00 1.0 Safety Meeting

Slip and Cut Drill Line

Set top drive in shipping position, chain off blocks to derrick.
Prepare to slip and cut drilling line.

Nabors continue to work on K Box Light.

Intermediate Casing Cut off Drill Line
18:00 23:00 5.0 PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling.

Intermediate Casing Dir Work Pick up Intermediate Directional Tools BHA # 2, with 12 1/4" PDC bit
23:00 00:30 1.5 | Intermediate Casing Trips Trip in Hole with VRRS, tag cement
00:30 03:30 3.0 |Intermediate Casing Drilling Drill cement and Float Collar, stop drilling, prepare to pull out of hole
03:30 06:00 2.5 Trip out of hole ,(TOOH) VRSS, bit no issues

Conclusion probable rubber inference
Intermediate Casing Trips Plan Forward trip in hole with mill tooth bit drill up float equipment

TOTAL HRS| 24.0

WellEz On Demand




