
DAILY DRILLING REPORT
RPT DATE: 12/16/2020

RPT NUM.: 58
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane W, Leroy S, Bob F, Paul S

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 47 DOL: 57

MD: 9748 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: TRIP OUT OF HOLE, LAY DOWN REAMER BHA 40

ACTIVITY PLANNED: COMPLETE LAYING DOWN REAMER BHA, TEST BOP, RUN IN HOLE WITH  DIRECTIONAL BHA 41
BOP

LAST BOP TEST: 11/14/20 LAST BOP DRILL: 11/29/20 NEXT BOP TEST: 12/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
17:00 9.0 42.0 11.0 1 5 8 14 18 11 1,700 2.40 3.70 40 3.70

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
36 8.75 REED PDC A275803 3x14, 3x13 0.840 Y 9,748 9,748 4
35 8.75 Reed Hycalog FTKC63-01 A270978 3x14, 3x13 0.840 N 9,064 9,748 684 17.5 47 156 39.1

BIT NO. 34 INNER: 2 OUTER: 7 DULL: WT LOC: S SEAL: GAUGE: 1 OTHER: RP: ROP
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 73 2300 315 5.25 95 9.57 308 475 130.1
2 BOMCO 1600 6.000 12.000 79 2300 315 5.25 95 9.57 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Bit 8.75 0.85 7 Drill Collar-DRILL COLLAR 6.5 3.25 30
2 Reamer-Near bit reamer w/ float 8.63 3.5 6.82 8 Drill Pipe-9 Joints HWDP 5 3 279.2
3 Drill Collar-Drill collar 6.5 3.25 30 9 Reamer-String Mill 7.88 2.75 7.18
4 Reamer-Reamer 8.5 2.25 6.44 10 Drill Pipe-33 Joints HWDP 5 3 1023.7
5 Drill Collar-DRILL COLLAR 6.5 3.25 30 11 Jar-Drilling jar 6.5 2.88 30.57
6 Reamer-REAMER 8.5 2.25 6.53 12 Drill Pipe-3 Joints HWDP 5 3 93.1

DESCRIPTION: Reamer Run BHA 40
LENGTH: 1,544.39 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: 228,000 P.U. WT.:340,000 S.O. WT.: 150,000 TORQUE: 14,500
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
9,333 64.64 103.67 7,885 -659.0 2,477.9 2,564.1 2.1
9,429 63.62 105.78 7,927 -680.9 2,561.5 2,650.4 2.2
9,524 62.73 106.61 7,970 -704.6 2,642.9 2,735.2 1.2
9,618 62.36 105.28 8,013 -727.5 2,723.1 2,818.6 1.3

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 7,563 3,060 12,599
Potable Water 900
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 01:30 19.5

Production Drilling Reaming

PJSM, pre job safety meeting with Frontier and DSM.
Ream from 8,083' to 9,748''   Ream at 55 - 70  RPM, 625 GPM,  RATE 80-120 FPH.
Pump TORKease sweeps as needed for lubricity.
Pump 2 - 40bbl high viscosity TORKease  sweeps at 9,600' and 9,690' while reaming. Mud weight 9.2 PPG, 70 
VIS.  Returned a high volume of cuttings over shakers.
Build dry job and pump.  Prepare to trip out of hole.

01:30 06:00 4.5

Production Drilling Trips

Trip out of hole with BHA #40.
Lay down reamer assembly.
SURVEY MD: 9,618' INC: 62.36° AZM: 105.28° TVD: 8,013.01' VS: 2,818.57' DLS: 1.32
3.4' Below and 1.7' Left

TOTAL HRS 24.0
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