
DAILY DRILLING REPORT
RPT DATE: 10/23/2020

RPT NUM.: 4
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen / Duane C Winkler

FIELD: LEASE: RIG PHONE:
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 3

MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: RIGGING UP WITH FRONTIER DRILLING SUPERVISION AND CREWS

ACTIVITY PLANNED: CONTINUE RIGGING UP WITH FRONTIER DRILLING SUPERVISION AND CREWS
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH

DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
        
        
        
        

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,012 2,337
    
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 Rig Move In Rig Up & Tear Down No Activity.  Wait on daylight.
07:00 07:30 0.5

Rig Move In Other
Safety meeting with FORGE Supt. Duane Winkler, FORGE DSM Leroy Swearingen, Frontier Drilling and RW Jones 
Trucking.

07:30 17:00 9.5

Rig Move In Rig Up & Tear Down

Rigging up with Frontier Personnel; 2 Superintendents, 1 Rig Manager, 12 crew members, 2 cranes and1 forklift.
Other equipment and personnel on location included 1 fuel truck, 3 water trucks, 1 Frontier haul truck with 
collars and choke manifold, 2 haul trucks with solids control equipment and 2 solids control personnel.  Also 
Stuart Coleman and Lauralee Simano with Chevron to tour the rig.
Finish putting derrick together, string up blocks and set derrick on floor.  Raise A-legs, hook up mud lines, 
complete running electrical lines and set stairs to floor. Begin rigging up gas buster and flare lines.  Begin putting 
up wind walls.  Work on rig generators.
Rig floor is 50% rigged up, mud pits are 100% rigged up, back yard is 65% rigged up.
Did a 30 minute walk around and tour with Chevron personnel.

17:00 06:00 13.0 Rig Move In Rig Up & Tear Down SDFN (Shut Down For Night)

TOTAL HRS 24.0
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