RPT DATE: 10/22/2020

WTAH FORGE DAILY DRILLING REPORT RPTNUM.: 3

U.S. Dopartment of Energy RIG: Frontier Rig 16

WELL/JOB INFORMATION

WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane C Winkler , Leroy Swearingen
FIELD: LEASE: RIG PHONE:
AFE #: AP| #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 2
MD/TVD: 24 HRFTG: HRS DRLG:

PRESENT OPERATIONS: RIGGING UP WITH FRONTIER CREWS AND SUPERVISION AND JW JONES TRUCKING
ACTIVITY PLANNED: CONTINUE RIGGING UP WITH FRONTIER CREWS AND SUPERVISION AND JW JONES TRUCKING

BOP
LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING
CASING TYPE oD WEIGHT GRADE MD TVD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca oL LGS HTHP
DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN out FEET HRS WoB RPM ROP
1 \ — Ittt
BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER:
PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AVDC  BITHHP PUMP HHP

COMPONENT LENGTH COMPONENT LENGTH
DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:

SURVEY DATA

INCLINATION AZIMUTH N/S COORDINATES E/W V. SECTION DLS

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel \ 325 \ \ 325

TIME BREAKDOWN

FROM HRS PHASE CODE NPT OPERATIONS

06:00 07:00 1.0 |Rig Move In No Activity.

07:00 07:30 0.5 Safety meeting with Forge Supt. Duane Winkler, Forge DSM Leroy Swearingen, Frontier Drilling and JW Jones
Rig Move In Rig Up & Tear Down Trucking.

07:30 17:00 9.5 Rigging up with Frontier personnel; 2 Superintendents, 2 Rig Managers, 12 crew members, 1 telehandler, 2 pole

trucks, 2 bed trucks, 2 haul trucks and 2 cranes. Received 2 loads of drill pipe on location.

Other equipment and personnel on location included fuel truck, 3 water trucks and a skid steer operator
building containment.

Stacked subs, assembled derrick, set fuel tanks, set doghouse on floor, rig up mud tanks, set walkways and begin
stringing electrical lines.

Rig is 100% on location. Approximately 40% rigged up.
Rig Move In Rig Up & Tear Down

17:00 06:00 13.0 |Rig Move In Rig Up & Tear Down Shut Down For Night, (SDFN)

TOTAL HRS  24.0
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