RPT DATE: 10/23/2020

.TAH FORGE DAILY DRILLING REPORT RPTNUM.: 4
US.Dopartmont of Energy RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen / Duane C Winkler
FIELD: LEASE: RIG PHONE:
AFE #: APl #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFsS: DOL: 3
MD/TVD: 24 HR FTG: HRS DRLG:

PRESENT OPERATIONS: RIGGING UP WITH FRONTIER DRILLING SUPERVISION AND CREWS
ACTIVITY PLANNED: CONTINUE RIGGING UP WITH FRONTIER DRILLING SUPERVISION AND CREWS

BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:

CASING

CASING TYPE oD WEIGHT GRADE MD TVD

TIME MwW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf mf Ca OlL LGS HTHP
\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ L \

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN out FEET HRS WO0B RPM ROP
\ \ \ \ \ \ \ I \ \ \ \ \
\ \ \ \ \ \ \ \ \ \ \ \ \ \
BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER:
PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AVDC  BIT HHP PUMP HHP

COMPONENT LENGTH COMPONENT LENGTH
DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:
INCLINATION AZIMUTH N/S COORDINATES E/W V. SECTION DLS

CONSUMABLES

CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel \ 2,012 \ \ 2,337
FROM HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 RigMove In Rig Up & Tear Down No Activity. Wait on daylight.
07:00 07:30 0.5 Safety meeting with FORGE Supt. Duane Winkler, FORGE DSM Leroy Swearingen, Frontier Drilling and RW Jones
Rig Move In Other Trucking.
07:30 17:00 9.5 Rigging up with Frontier Personnel; 2 Superintendents, 1 Rig Manager, 12 crew members, 2 cranes and1 forklift.

Other equipment and personnel on location included 1 fuel truck, 3 water trucks, 1 Frontier haul truck with
collars and choke manifold, 2 haul trucks with solids control equipment and 2 solids control personnel. Also
Stuart Coleman and Lauralee Simano with Chevron to tour the rig.

Finish putting derrick together, string up blocks and set derrick on floor. Raise A-legs, hook up mud lines,
complete running electrical lines and set stairs to floor. Begin rigging up gas buster and flare lines. Begin putting
up wind walls. Work on rig generators.

Rig floor is 50% rigged up, mud pits are 100% rigged up, back yard is 65% rigged up.

Did a 30 minute walk around and tour with Chevron personnel.

Rig Move In Rig Up & Tear Down

17:00 06:00 13.0 |Rig Move In Rig Up & Tear Down SDFN (Shut Down For Night)

TOTALHRS 24.0
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