
DAILY DRILLING REPORT
RPT DATE: 10/27/2020

RPT NUM.: 8
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank

FIELD: LEASE: RIG PHONE:
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 7

MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: Rigging Up with Frontier Drilling

ACTIVITY PLANNED: Install conductor riser,  Commissioning Test of all systems under continuous light load, Break Tour tonight start 24 hour operations
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Surface

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH

DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
        
        
        
        

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 8,150 200 9,987
    
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 Rig Move In Rig Up & Tear Down No activity
07:00 07:30 0.5 Rig Move In Rig Up & Tear Down Safety Meeting with FORGE DSM's Leroy Swearingen, Bob Frank, Frontier Drilling, and DCT
07:30 19:30 12.0

Rig Move In Rig Up & Tear Down

Rigging Up with  Frontier Drilling: 1 Superintendent, 2 Rig  managers, 12 crew members, 2 solids Control, 1 
Scout, 1 Welder. Fire up generators, Fire up boiler. Clean  fuel mister on boiler to allow better combustion.  
Flowline built, Conductor riser built, fill up and drain line access installed. on conductor. Rotating head  assembly 
built. Hand turn buckles in substructure to secure conductor pipe riser.  Check electrical, water, and air 
confections. Blow out pumps. Notified State Engineer of spud by submitting the Start Card . Nabors Rig watch 
installed and operational.

19:30 06:00 10.5 Rig Move In Rig Up & Tear Down SDFN (shut down for night)

TOTAL HRS 24.0
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