
DAILY DRILLING REPORT
RPT DATE: 12/06/2020

RPT NUM.: 48
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Bob F, Duane W, Leroy S

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 37 DOL: 47

MD/TVD: 8024 24 HR FTG: 34 HRS DRLG: 1
PRESENT OPERATIONS: LAYING DOWN  COOLING BHA 31

ACTIVITY PLANNED: PICK UP PACKER, TRIP IN HOLE, SET PACKER, PERFORM XLOT,
BOP

LAST BOP TEST: 11/14/20 LAST BOP DRILL: 11/29/20 NEXT BOP TEST: 12/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
6:00 9.0 41.0 10.0 11.0 1 6 12 26 20 20 1,500 2.00 3.50 40 3.70

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
30 8.75 REED PDC A276121 3x14, 3x13 0.840 Y 8,024 8,024
29 8.75 REED TKC63 A255857 3x14, 3x13 0.840 N 7,390 8,004 614 21.0 5,000 142 29.2

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
2 BOMCO 1600 6.000 12.000 70 2450 275 95 9.76 308 475 130.1
3 BOMCO 1600 6.000 12.000 70 2450 275 95 9.76 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit 8.75 0.85
2 Sub-BIT SUB WITH  FLOAT 6.5 3 2.82
3 Drill Pipe-15 STDS HVY WT DP 5 1384.33

DESCRIPTION: COOL OF BHA
LENGTH: 1,388.00 BHA WT. AIR: 79,300 BHA WT. MUD: 68,300 HRS. ON JARS:

ROT. WT.: 210,000 P.U. WT.:300,000 S.O. WT.: 160,000 TORQUE: 8,000
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
7,360 67.06 101.35 7,039 -193.7 766.2 790.2 1.8
7,366 67.12 101.22 7,042 -194.8 771.5 795.7 2.3
7,421 65.38 101.35 7,064 -204.6 821.0 846.0 3.2
7,516 65.49 104.37 7,103 -223.8 905.2 932.3 2.9

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,237 13,232
Potable Water 900
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0

Production Drilling Drilling

PJSM, pre job safety meeting with Frontier and DSM.
Rotary drill from 7,990' to 8,024'.  34' , (34" FPH) 30 - 68 rpm, 50K wob.
Pick up off bottom due to sharp decrease in ROP.

07:00 08:00 1.0 Production Drilling Cond Mud & Circ Circulate temperature , build dry pill, pump dry pill
08:00 11:30 3.5 Production Drilling Trips Trip out of hole with  BHA # 30
11:30 13:00 1.5 Production Drilling Dir Work Lay down BHA # 30
13:00 14:00 1.0 Production Drilling Rig Service Service rig and top drive.
14:00 16:30 2.5

Production Drilling Trips
Trip in hole with BHA #31.
Pick up bit, bit sub with float and crows foot.

16:30 17:30 1.0 Production Drilling Trips Continue trip in hole with BHA #31
17:30 19:00 1.5 Production Drilling Cut off Drill Line Slip and cut drilling line.
19:00 20:00 1.0 Production Drilling Trips Finish trip in hole to 7,995'.
20:00 02:30 6.5

Production Drilling Cond Mud & Circ
Circulate for temperature and prepare hole for Extended Leakoff Test.
 Build and pump dry pill to trip out of hole.

02:30 06:00 3.5
Production Drilling Trips

Trip out of hole with BHA #31
Lay down BHA

TOTAL HRS 24.0
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