
DAILY DRILLING REPORT
RPT DATE: 10/24/2020

RPT NUM.: 5
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen / Duane C Winkler

FIELD: LEASE: RIG PHONE:
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 4

MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: RIGGING UP WITH FRONTIER DRILLING

ACTIVITY PLANNED: RAISE DERRICK.  CONTINUE RIGGING UP
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH

DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
        
        
        
        

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,337
    
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 Rig Move In Rig Up & Tear Down No Activity.  Wait on daylight.
07:00 07:30 0.5 Rig Move In Rig Up & Tear Down Safety meeting with FORGE DSM Leroy Swearingen, Frontier Drilling, RW Jones Trucking and DCT personnel.
07:30 18:00 10.5

Rig Move In Rig Up & Tear Down

Rigging up with Frontier Drilling personnel; 1 Superintendent, 1 Rig Manager, 12 crew members, 2 Rig Watch, 1 
crane operator, 1 welder, 1 mud logger, 2 solids control and 2 cooler personnel.
Set in solids control and bead recovery system.  DCT personnel rigging up centrifuges, bead recovery and 
dewatering.  Drill Cool mud coolers on location at 11:00 a.m.  Pick and set with crane. Drill Cool personnel 
rigging up coolers.  Set in mud logger trailer. Nabors personnel installing Rig Watch computers and monitors.
Get generators running and power to rig, spool drilling line on drawworks, hook up mud lines, install hurricane 
bar in board, hook up steam lines to boiler, continue bolting up flare line, set pipe handler on floor.
Prepare to raise derrick in a.m.
Received 1 truck load of drill collars
All trucks and cranes have been released.
Rig 65% rigged up.

18:00 06:00 12.0 Rig Move In Rig Up & Tear Down SDFN (Shut Down For Night).

TOTAL HRS 24.0
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