
DAILY DRILLING REPORT
RPT DATE: 10/29/2020

RPT NUM.: 10
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 9

MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: Building mud volume, Prepare to spud

ACTIVITY PLANNED: Complete  inspection, Rig Watch, Set up BHA, Spud Well
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Surface 13.38 68 L-80 1,600 1,600

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
3:40 8.6 52.0

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

1 17.50 NOV PDC A275580 1.726 N 0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 11.000 112
2 BOMCO 1600 6.000 11.000

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-17 1/2" PDC 17.5 2
2 Steerable Assembly-Vertical Scout 14 21.11
3 X-Over-Pin X Pin 9.5 3 2.15
4 Motor-TDI Motor 7/8  5.9  Stg,  0.155 RPG 9.63 41.08
5 Shock Sub-NOV Shock Sub 8.38 2.75 13.52

DESCRIPTION: Surface BHA
LENGTH: 79.86 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
        
        
        
        

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 4,812 5,175
    
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 12:00 6.0

Rig Move In Rig Up & Tear Down

Continue Commissioning Operations by running Top Drive @110 RPM, Mud Pumps 1 & 3 @ 113 SPM, Draw 
works, Shakers, De-sander, DeSilter, Solids control. 
Install mousehole, build berms around flare stack to drain back to reserve pit.

12:00 17:00 5.0 Rig Move In Other Pre-spud rig  rig inspection.
17:00 18:00 1.0 Rig Move In Other Pre-spud  meeting with all rig personnel, in person and via ZOOM.
18:00 06:00 12.0

Rig Move In Rig Up & Tear Down

Work on rig inspection list, RU mudlogger shack.  Rigwatch not functioning in Mudlogger shack. Troubleshoot, 
Contact Rig watch support. the new cable will arrive before spud, Mud products and Mud engineer arrived. Build 
volume in mud pits per mud engineer recommendations. Rig 98% rigged up

TOTAL HRS 24.0
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