RPT DATE: 10/25/2020

ITAH FORGE DAILY DRILLING REPORT RPTNUM.: 6
US-Dopartment of Enorgy RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen
FIELD: LEASE: RIG PHONE:
AFE #: APl #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 5
MD/TVD: 24 HR FTG: HRS DRLG:

PRESENT OPERATIONS: RIGGING UP WITH FRONTIER DRILLING
ACTIVITY PLANNED: CONTINUE RIGGING UP WITH FRONTIER, NABORS AND DCT
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:

CASING

CASING TYPE oD WEIGHT GRADE MD TVD

TIME MwW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf mf Ca OIL LGS HTHP
\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN ouT FEET HRS WOB RPM ROP
| | | | | | o | | | | |
| | | | | R N I E——
BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER:
PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
\ \ \ \ \ \ \ \ \ \ \
COMPONENT LENGTH COMPONENT LENGTH
DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:
INCLINATION AZIMUTH N/S COORDINATES E/W V. SECTION DLS

CONSUMABLES

CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel [ [ [ 2,337
FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 Rig Move In Rig Up & Tear Down No Activity
07:00 07:30 0.5 Rig Move In Rig Up & Tear Down Safety meeting with FORGE DSM Leroy Swearingen, Frontier Drilling and DCT.
07:30 20:00 12.5 Rigging up with Frontier Drilling; 1 Superintendent, 1 Rig Manager, 12 crew members, 2 Rig Watch, 2 solids

control and 2 cooler personnel.

Fire up generators and put online. Prepare derrick to be raised. Raise derrick at 9:00 a.m. and pin. Set catwalk.
Install top drive in derrick. Rig up top drive.

Nabors RigWatch finished installing workstations in shacks. Began rigging up panel on floor.

Fill rig tank and boiler with water.

Received 2 loads of 13 3/8" casing, float equipment and centralizers.

Received 17 1/2" surface bits.

Rig is 75% rigged up.

Rig Move In Rig Up & Tear Down
20:00 06:00 10.0 Rig Move In Rig Up & Tear Down SDFN (Shut Down For Night)

TOTAL HRS| 24.0
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