
DAILY DRILLING REPORT
RPT DATE: 10/25/2020

RPT NUM.: 6
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen

FIELD: LEASE: RIG PHONE:
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 5

MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: RIGGING UP WITH FRONTIER DRILLING

ACTIVITY PLANNED: CONTINUE RIGGING UP WITH FRONTIER, NABORS AND DCT
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH

DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
        
        
        
        

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,337
    
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0 Rig Move In Rig Up & Tear Down No Activity
07:00 07:30 0.5 Rig Move In Rig Up & Tear Down Safety meeting with FORGE DSM Leroy Swearingen, Frontier Drilling and DCT.
07:30 20:00 12.5

Rig Move In Rig Up & Tear Down

Rigging up with Frontier Drilling; 1 Superintendent, 1 Rig Manager, 12 crew members, 2 Rig Watch, 2 solids 
control and 2 cooler personnel.
Fire up generators and put online.  Prepare derrick to be raised. Raise derrick at 9:00 a.m. and pin. Set catwalk.  
Install top drive in derrick.  Rig up top drive.
Nabors RigWatch finished installing workstations in shacks. Began rigging up panel on floor.
Fill rig tank and boiler with water.
Received 2 loads of 13 3/8" casing, float equipment and centralizers.
Received 17 1/2" surface bits.
Rig is 75% rigged up.

20:00 06:00 10.0 Rig Move In Rig Up & Tear Down SDFN (Shut Down For Night)

TOTAL HRS 24.0
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