
DAILY DRILLING REPORT
RPT DATE: 11/14/2020

RPT NUM.: 26
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane Winkler, Leroy Swearingen, Virgil Welch

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 15 DOL: 25

MD/TVD: 5113 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: TEST BOPE AND CASING.

ACTIVITY PLANNED: TEST BOPE.  PICK UP BHA, DRILL SHOE TRACK AND 10' OF NEW FORMATION. PERFORM FIT.  TOOH FOR LOGS.
BOP

LAST BOP TEST: 11/14/20 LAST BOP DRILL: 11/6/20 NEXT BOP TEST: 11/3/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,113 5,112

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
12:00 9.0 54.0 8.4 10.8 1 9 16 27 17 22 800 0.20 0.90 80 2.70

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

7 12.25 SLB  SMITH RR Z713S JD4755 4x20, 2x18, 1x16 1.940 Y 5,113 5,113 0
6 12.25 SLB  Smith Z713S JP4755 4x20, 2x18, 1x16 1.920 N 4,964 5,113 149 14.5 48 124 10.3

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
2 BOMCO 1600 6.000 12.000 95 2800 400 95 9.26 138.6 445 52.1
3 BOMCO 1600 6.000 12.000 95 2800 400 95 9.26 138.6 445 52.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-RR Bit 12.25 2
2 Sub-BIT SUB WITH FLOAT & CROWS FOOT 8 2.25 3.23
3 Drill Collar-1 STD 8" DC 8 2.88 92
4 X-Over-6 5/8 REG PIN X 4 1/2" IF BOX 8 2.75 2.8
5 Drill Pipe-3 STD HVY WT DP 5 3 276.35
6 Drill Pipe-5" DP 19.5# 5 4.28 1252.62

DESCRIPTION: BHA 7 Gyro BHA
LENGTH: 1,629.00 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
4,637 1.45 334.41 4,636 -2.3 10.4 10.7 1.2
4,732 1.23 267.79 4,731 -1.3 8.9 8.9 1.6
4,826 1.14 219.54 4,825 -2.0 7.3 7.6 1.0
4,920 1.27 159.42 4,919 -3.7 7.1 7.8 1.3

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,086 17,099
Potable Water 3,200
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 11:30 5.5

Intermediate Casing Other
Pre-tour safety meeting with FORGE representatives and Frontier Drilling personnel.
Weld on 11" X 5K wellhead as per recommended procedure.  Pressure test wellhead.

11:30 16:00 4.5 Intermediate Casing Nipple Up B.O.P. Nipple up BOP stack.  Make up choke and kill lines to choke manifold.  Change out blind rams.
16:00 18:00 2.0

Intermediate Casing Other

Install turnbuckles on BOP stack.
Rig down casing bails and elevators.  Remove from floor.
Rig up drill pipe elevators.
Clean floor.

18:00 22:30 4.5

Intermediate Casing Other

Pre-tour safety meeting with FORGE representatives and Frontier Drilling personnel.
Remove flare line and flare stack.
Set pipe racks for catwalk. 
Lay out 21 - 6 1/2" drill collars, OD, ID and strap.

22:30 00:30 2.0 Intermediate Casing Other Pick up 6 stands (18) 6 1/2" drill collars and stand in derrick.
00:30 04:30 4.0

Intermediate Casing Other

Repair cable on catwalk.  Tie up service loop on top drive due to high winds.   Bring wear bushing, test plug and 
joint of drill pipe to floor for BOPE testing.
Clean up rig floor and substructure.

04:30 06:00 1.5

Intermediate Casing Test B.O.P.

A-1 Testers on location.  Rig up and begin testing BOPE and casing.

Currently at 5,113' MD (intermediate casing shoe depth).
Last survey at 4,920' MD, 4,919' TVD,  1.27° inc., 159.42° azi., 7.77' VS.

TOTAL HRS 24.0
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