
DAILY DRILLING REPORT
RPT DATE: 11/03/2020

RPT NUM.: 15
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 4 DOL: 14

MD/TVD: 1629 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: NUBOPE,  Get ready for tester, arrange directional tools

ACTIVITY PLANNED: Test BOPE,  MU directional BHA, TIH Drill Out, FIT test
BOP

LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
19:00 8.7 32.0 17.0 7.5 2 8 13 21 12 9 700 0.10 0.20 21

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

1 17.50 NOV PDC A275580 8x15 1.726 N 0 1,629 1,629 9.0 25 80 181.0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 80 1245 335 95
2 BOMCO 1600 6.000 12.000 80 1245 335 95

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-17 1/2" PDC 17.5 2 7 Monel Collar-NMDC 8.25 3.14 29.52
2 Steerable Assembly-Vertical Scout 14 21.11 8 Sub-Hang  OFF SUB 8.5 3.25 5.89
3 X-Over-Pin X Pin 9.5 3 2.15 9 Drill Collar-8" Drill Collar 8 2.88 366.49
4 Motor-TDI Motor 7/8  5.9  Stg,  0.155 RPG 9.63 41.08 10 X-Over-6 5/8" REG X 4 1/2" IF 8 2.75 2.8
5 Shock Sub-NOV Shock Sub 8.38 2.75 13.52 11 Drill Pipe-HVY WT DP 5 3 276.35
6 Stabilizer-Spiral Stabilizer 17.3 2.88 7.96

DESCRIPTION: Surface BHA
LENGTH: 768.87 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
1,325 1.58 166.01 1,325 -14.4 -2.0 1.8 0.4
1,420 1.10 155.91 1,420 -16.5 -1.3 3.0 0.6
1,514 0.75 126.20 1,514 -17.7 -0.5 4.1 0.6
1,523 0.66 124.35 1,523 -17.8 -0.4 4.2 1.0

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 472 12,225
Potable Water 13,200
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 18:00 12.0

Intermediate Drilling Nipple Up B.O.P.

PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling.
Build new choke line and nipple up to choke manifold and BOP stack.
Set catwalk in place and set up pipe racks.
Hang light, general housekeeping.
Rig up trip tank.
Unload 3 loads (80 joints) of 9 5/8" 40# HCL80 casing onto racks.
Preparing rig to drill intermediate section of hole.

18:00 06:00 12.0

Intermediate Drilling Nipple Up B.O.P.

PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling.
Repair clamp on  grabber box  from quill to mud-saver on top-drive. Service and change out filters and  fluids as 
needed on top drive and HPU.  Stage 
directional tools on rack, Pick up  jt. of drill pipe put in mouse hole for testing, Move drill pipe to finger racks to 
free up pipe racks for additional casing in route.
Fixed bolt on annular. Housekeeping

TOTAL HRS 24.0
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