
DAILY DRILLING REPORT
RPT DATE: 12/11/2020

RPT NUM.: 53
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane W, Leroy S

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 42 DOL: 52

MD: 8535 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: CIRCULATING TO COOL HOLE FOR LOGS

ACTIVITY PLANNED: TRIP OUT OF HOLE,  RUN LOGS
BOP

LAST BOP TEST: 11/14/20 LAST BOP DRILL: 11/29/20 NEXT BOP TEST: 12/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
15:00 9.0 41.0 11.0 11.0 1 5 8 18 14 1,500 2.00 4.00 3.60

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
33 8.75 Reed Hycalog PDC A275803 N 8,535 8,535
32 8.75 REED HYCALOG PDC A230682 3x14, 3x13 0.840 N 8,241 8,535 294 6.0 50 156 49.0

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 79 4000 325 4.19 95 9.57 308 475 130.1
2 BOMCO 1600 6.000 12.000 79 4000 325 4.19 95

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit 8.75 0.85
2 Sub-BIT SUB WITH  FLOAT 6.5 3 2.82
3 Drill Pipe-15 STDS HVY WT DP 5 1384.33

DESCRIPTION: COOL OF BHA
LENGTH: 1,388.00 BHA WT. AIR: 69,800 BHA WT. MUD: 60,195 HRS. ON JARS:

ROT. WT.: 210,000 P.U. WT.:260,000 S.O. WT.: 170,000 TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
8,181 65.02 110.34 7,426 -403.8 1,456.6 1,511.4 2.5
8,276 66.06 108.75 7,466 -432.7 1,538.1 1,597.6 1.9
8,371 66.15 106.68 7,504 -459.1 1,620.8 1,684.4 2.0
8,466 65.60 108.41 7,543 -485.3 1,703.5 1,771.0 1.8

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 1,740 10,836
Potable Water 900
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:30 1.5

Production Drilling Trips
PJSM, pre job safety meeting with Frontier and DSM.
Trip in hole with packer assembly to 2,010'.

07:30 09:00 1.5 Production Drilling Cond Mud & Circ Circulate for temperature to cool packers
09:00 10:30 1.5 Production Drilling Trips Trip in hole to 5,241'.
10:30 13:30 3.0 Production Drilling Cond Mud & Circ Circulate for temperature cool packers
13:30 15:30 2.0 Production Drilling Trips Trip in hole to 8,466'.
15:30 16:30 1.0

Production Drilling Other
Establish circulation.  Get pick up / slack off weights.  Drop ball to set packers.
Held safety meeting with FORGE DSM's, Resource Cementing, Peak Completions and Frontier Drilling personnel.

16:30 17:30 1.0

Production Drilling Other

Test lines from pump truck to 5,000 psi.
Pump down ball to ball seat and pressure up to 957 psi.  Hold for 5 minutes.
Pressure up to 2100 psi to shear pins and set packer.  Pinned at 1,897 psi.
Pressure up to 2,700 psi to open landing collar.  Pinned at 2,705 psi.  Saw a pressure drop to verify opening.
Started the XLOT  establish circulation to annulus, stop test

17:30 18:30 1.0
Production Drilling Trips

Circulate , build dry job.
Pull 5 wet stands off bottom

18:30 19:00 0.5
Production Drilling Other

Rig down bale extensions and Resource Cementing pump truck and iron.
Pump dry job.

19:00 21:30 2.5 Production Drilling Trips Trip out of hole with packer assembly #3 (BHA 36)
21:30 23:00 1.5 Production Drilling Other Break apart and lay down packer assembly.
23:00 02:30 3.5

Production Drilling Trips
Make up BHA #37. Cool down assembly
Trip in hole

02:30 Production Drilling Cond Mud & Circ Circulate for temperature to run open hole logs.

TOTAL HRS 20.5
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