RPT DATE: 10/28/2020

WTAH FORGE DAILY DRILLING REPORT RPTNUM.: 9
4% Deparmont of Energy RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank
FIELD: LEASE: RIG PHONE:
AFE #: AP| #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 8
MD/TVD: 24 HR FTG: HRS DRLG:

PRESENT OPERATIONS: Setting surface casing on pipe racks, commission rig, rigging up floor
ACTIVITY PLANNED: Complete RU, Rig Inspection, Clean and drift surface casing.pre-spud meeting

BOP
LAST BOP TEST: LAST BOP DRILL: NEXT BOP TEST:
CASING
CASING TYPE oD WEIGHT GRADE MD TVD
Surface
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf mf Ca OIL LGS HTHP
DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN ouT FEET HRS WOB RPM ROP
— | | | — Ittt
BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER:
PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AVDC  BITHHP PUMP HHP

COMPONENT LENGTH COMPONENT LENGTH
DESCRIPTION:
LENGTH: BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT.: S.0. WT.: TORQUE:

SURVEY DATA

INCLINATION AZIMUTH N/S COORDINATES E/W V. SECTION DLS

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel | | | 9,987

TIME BREAKDOWN

FROM TO HRS PHASE CODE NPT OPERATIONS

06:00 07:00 1.0 |Rig Move In Rig Up & Tear Down No Activity

07:00 07:30 0.5 |Rig Move In Rig Up & Tear Down Safety Meeting with FORGE DSM, Frontier Drilling, and DCT

07:30 18:00 10.5 Rigging Up with Frontier Drilling: 1 Superintendent, 1 Rig Manager, and 6 man Crew. Fire up generators, and

boiler. Place electric lines in suitcases, finish hanging conductor riser, weld riser to conductor casing already in
ground, hang rotating head and secure to conductor riser, attach flexible flowline to rotating head assembly.
Center riser and secure to substructure with turnbuckles. Fire up all available electric systems commissioning
generators, mud pumps, solids control system , draw works, top drive, mud pit agitators. Start mud up by
adding gel to mud system. Circulate mud system at 500 - 1200 gpm

Rig Move In Rig Up & Tear Down
18:00 06:00 12.0 Pre-tour safety meeting, Continue with conditioning as above, Count drill pipe , hang refurbished doors, Rig
hands to start OSHA Inspection prior to Operations Supt. / DSM Inspect rig tomorrow. Set cat walk into place,
Rig Move In Rig Up & Tear Down lift V door into place, set pipe racks .

TOTAL HRS  24.0
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