
DAILY DRILLING REPORT
RPT DATE: 11/04/2020

RPT NUM.: 16
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 5 DOL: 15

MD/TVD: 1629 24 HR FTG: HRS DRLG: 3
PRESENT OPERATIONS: Change BHA to drill float equipment

ACTIVITY PLANNED: Drill shoe track , Trip out of hole, Pick up  Rotary Steerable  BHA
BOP

LAST BOP TEST: 12/2/20 LAST BOP DRILL: NEXT BOP TEST: 11/3/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
17:00 8.7 30.0 20.0 7.5 2 5 10 14 4 4 700 0.10 0.20 20

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP

2 9.63 NOV PDC A275580 6x16 0.902 N 0
1 17.50 NOV PDC A275580 8x15 1.726 N 0 1,629 1,629 9.0 25 80 181.0

BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER: RP:
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 70 1100 325 95
2 BOMCO 1600 6.000 12.000 70 1100 335 95

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-PDC Bit 12.25 2 7 Monel Collar 8.25 3.25 29.52
2 Steerable Assembly-VERTICAL SCOUT 9.63 22.79 8 Sub-HANG OFF SUB 8.25 3.25 5.09
3 X-Over-PIN TO PIN 8.06 2.75 2.19 9 Drill Collar-4 STDS DC 8 2.88 366.49
4 Motor-7/8, 5.9 STG, 0.155 RPG ,STRAIGHT 9.63 41.11 10 X-Over-6 5/8 REG PIN X 4 1/2 IF BOX 8 2.75 2.8
5 Shock Sub-SHOCK SUB 8.38 2.75 13.52 11 Drill Pipe-5" hvy wt dp 5 3 276.35
6 Stabilizer 8.06 2.75 4.97 12 Drill Pipe-5" DP 5 4.28 862.17

DESCRIPTION: Intermediate 1
LENGTH: 1,629.00 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
1,325 1.58 166.01 1,325 -14.4 -2.0 1.8 0.4
1,420 1.10 155.91 1,420 -16.5 -1.3 3.0 0.6
1,514 0.75 126.20 1,514 -17.7 -0.5 4.1 0.6
1,523 0.66 124.35 1,523 -17.8 -0.4 4.2 1.0

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 929 11,296
Potable Water 13,200
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 09:00 3.0

Intermediate Drilling Other

PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling.
Move and sort drill pipe for drilling operations 
General housekeeping  pick up tools and empty trash containers

09:00 16:00 7.0

Intermediate Casing Test B.O.P.

Rig up A-1 Testing and begin BOPE testing at 09:00.
Test blinds to 250 psi low, 5,000 psi high. 
Test pipe rams to 250 psi low, 5,000 psi high.
Test choke manifold, choke lines and all valves to 250 psi low, 5,000 psi high.
Test mud lines back to pumps to 80% of liner rating of 3,600 psi.
Test casing to 1,500 psi.
All tests were good.
Meet with Jim Goddard, Division of Water Rights, State of Utah at 10:00.  Tour rig and pad, 
Witness BOPE testing in progress
Review required information by state including casing report, cement report and BOPE charts and reports.

16:00 17:00 1.0

Intermediate Casing Test B.O.P.

Nabors installing a K Box Light (Control Center for Nabors Rig Watch),
Install wear bushing.
Perform function test on accumulator as per procedures.

17:00 18:00 1.0

Intermediate Casing Cut off Drill Line

Safety Meeting 
Slip and Cut Drill Line
Set top drive in shipping position, chain off blocks to derrick.  
Prepare to slip and cut drilling line.  
Nabors continue to work on  K Box Light.

18:00 23:00 5.0
Intermediate Casing Dir Work

PJSM (pre job safety meeting) with FORGE DSM's and Frontier Drilling. 
Pick up Intermediate Directional  Tools BHA # 2, with 12 1/4" PDC bit

23:00 00:30 1.5 Intermediate Casing Trips Trip in Hole with VRRS , tag cement
00:30 03:30 3.0 Intermediate Casing Drilling Drill cement and Float Collar,  stop drilling , prepare to pull out of hole
03:30 06:00 2.5

Intermediate Casing Trips

Trip out of  hole ,(TOOH) VRSS, bit no issues
Conclusion probable  rubber inference 
Plan Forward trip in hole with mill tooth bit drill up float equipment

TOTAL HRS 24.0
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