RPT DATE: 10/29/2020
TAHFORGE DAILY DRILLING REPORT RPTNUM.: 10
=& 27T T UaDepartmentof Energy RIG: Frontier Rig 16
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy Swearingen , Bob Frank
FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: APl #: EMAIL:
CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: DFS: DOL: 9
MD/TVD: 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: Building mud volume, Prepare to spud
ACTIVITY PLANNED: Complete inspection, Rig Watch, Set up BHA, Spud Well

BOP

CASING
CASING TYPE oD WEIGHT GRADE MD TVD
Surface 13.38 68 1-80 1,600 1,600
TIME CAKE GELS (105/10m/30m) HTHP
3:40 52.0
DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA  RE-RUN IN ouT FEET HRS WOB RPM  ROP
1 | 1750  Nov 'PDC \ A275580 \ . 1726 | N | 0 \ \ \ \ \
\ \ \ \ \ \ \ \ \ \ \ \ \ \
BIT NO. INNER: OUTER: DULL: LOC: SEAL: GAUGE: OTHER:
_
PUMP MAKE MODEL LINER STK SPM PS GPM GPS EFF % ECD AVDP  AVDC  BITHHP PUMP HHP
1 |BOMCO \ 1600 \ 6.000 \ 11.000 |2 \ \ \ \ \ \ \ \ \
2 BOMCO \ 1600 \ 6.000 11.000 \
E_
# COMPONENT LENGTH COMPONENT LENGTH
1 Drill Bit-17 1/2" PDC 17.5 2
2 Steerable Assembly-Vertical Scout 14 21.11
3 X-Over-Pin X Pin 9.5 3 2.15
4 Motor-TDI Motor 7/8 5.9 Stg, 0.155 RPG 9.63 41.08
5 Shock Sub-NOV Shock Sub 8.38 2.75 13.52

DESCRIPTION: Surface BHA

LENGTH: 79.86 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:
ROT. WT.: P.U. WT. S.0. WT.: TORQUE:
SURVEY DATA
INCLINATION AZIMUTH N/S COORDINATES E/W V. SECTION DLS

CONSUMABLES

CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)
Fuel | | 4,812 | 5,175
\ \ \
TIME BREAKDOWN
FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 12:00 6.0 Continue Commissioning Operations by running Top Drive @110 RPM, Mud Pumps 1 & 3 @ 113 SPM, Draw

works, Shakers, De-sander, DeSilter, Solids control.
Install mousehole, build berms around flare stack to drain back to reserve pit.

Rig Move In Rig Up & Tear Down
12:00 17:00 5.0 |Rig Move In Other Pre-spud rig rig inspection.
17:00 18:00 1.0 RigMove In Other Pre-spud meeting with all rig personnel, in person and via ZOOM.
18:00 06:00 12.0 Work on rig inspection list, RU mudlogger shack. Rigwatch not functioning in Mudlogger shack. Troubleshoot,
Contact Rig watch support. the new cable will arrive before spud, Mud products and Mud engineer arrived. Build
Rig Move In Rig Up & Tear Down volume in mud pits per mud engineer recommendations. Rig 98% rigged up

TOTAL HRS| 24.0
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