
12Report No: Report For 06:00 AM  28-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

31 / 372Total:2 / 24Other:12 / 144Service:3 / 36Contractor:14 / 168Operator:Pers/Hrs:

Days (actual / plan): Drilling  0.4 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0.4 / 0

Shawn Seddell

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

16.000 at 1,136

12

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

1135

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 1146

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Setting in 21 1/4-inch BOPE.

Planned Operations: Nipple up 21 1/4-inch BOPE, Test BOPE. Make up 14 3/4-inch Dir Assembly.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Brian Gresham Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. 12 days since LTI.  Conducted Crown Check, Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:00 2.00 1,146 CMTP Fill lines and pressure test t/3,000 psi. Load bottom plug. Pump 10 bbls of CaCl
solution ahead, pump 40 bbls of fresh water, pump 10 bbls of Zonelock, pump 10
bbls of fresh water, pump 50 bbls of MudPush Express. Mix and pump 478.2 bbls
(1467 sks) of 14.0 ppg Surface Slurry, pumped at an average of 5.5 bbls/min. Drop
top plug and displace with 241 bbls of 8.9 ppg mud, bump plug with 1,000 psi, 500
psi over. Increase pressure t/1,500 psi and hold for 30 mins. Bleed back 3.5 bbls and
check floats, floats holding.
Note: 144 bbls of good cement to surface. Monitored fall back for 30 mins, no fallback
cement at surface. Held 30 min casing test at 1,500 psi, casing test good.

8:00 8:30 0.50 1,146 CMTP Rig down SLB cement equipment

8:30 16:30 8.00 1,146 WOC Wait on cement. Clean out sand trap on pits, Mechanic working on generators, Rig
down celler pump and hoses

16:30 18:00 1.50 1,146 WELLHD Cut conductor, make rough cut on surface casing, remove conductor and casing,
Make final cut on casing.

18:00 23:00 5.00 1,146 WELLHD Preheat and install 16-3/4” 3,000 psi wellhead as per Stream Flo procedure. Allow
wellhead to cool, test t/1,600 psi, hold for 15 mins, good test.
Note: Stream Flo representative present during insulation of wellhead, all guidelines
and recommendations followed for install. All test witnessed by DSM.

23:00 6:00 7.00 1,146 BOPO Set in 16 3/4-inch 3,000 psi x 21 1/4-inch 3,000 psi DSA, 21 1/4-inch 2,000 psi
Spacer Spool, 21 1/4-inch 2,000 psi Mud Cross, 21 1/4-inch 2,000 psi Double Gate,
21 1/4-inch 2,000 psi Annular, 21 1/4-inch 2,000 psi riser w/Rotating Head Assembly.

Management Summary

Cemented Surface Casing. Rigged down SLB cementers. Waited on cement. Cut conductor and dresses 16” casing. Installed 16-3/4” 3,000 psi
wellhead. Installed 21 1/4-inch BOPE.

Comments

Fuel on hand 16,843 gals.
Fuel used 520 gals.
Total NPT to date 0 HR
Notified SE Office on casing run and cement job on 4-27-2023 @ 08:30 hrs waiting on response.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 J-55

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

27-Apr-23 15:00  at Depth 1,146 ft  Mud Pits

9.00 38 9 8 8 2 8 5 0 100 0.25 4600 200 4 7 8 0
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12Report No: Report For 06:00 AM  28-Apr-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Rig Information

Mechanic on location working on #3 generator.

Good.

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

120

120

120

120

120

120

120

120

120

Top Middle 1 Middle 2

0 0 0

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1: Desander: Desilter: Degasser:120

120

120

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERS-1355.5 365 24.7

Safety Information

Accident Description:

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 12Medical Treatments: Lost Time Incidents: Days Since LTI:

None

Time Description

30 Two Pre-tour safety meetings held daily with crews. Review planned operations, Cementing operations, Setting in 21 1/4-
inch BOPE.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

60 degF

5 / SW

10

29.95

8
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