Report No: 86 Report For 06:00 AM 11-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)

Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 86
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 4/ 0 | Other: 8/0 | Total: 28/0

Safety Summary: No incidents or events reported. 86 days since LTl. Conducted Safety Meeting.
Current Operations: Running 7" casing at 2,202".

Planned Operations: Continue running 7" casing. Install gauge carrier and third fiber line.
Toolpusher: Steve King, Jason Postma
Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 11:30 5.50 10,947 | CASE Rig up B&L Casing to run 7" casing. Rig up Baker, Silixa and Shell for fiber optics.
Pick up Shoe joint set in table. Hang Baker sheaves from derrick board with 3 fiber
optics cables. Pump through float shoe to verify working. Adjust B&L casing tongs.
Work on tongs. Tie service loop in derrick due to high winds.

11:30 15:30 4.00 10,947 | CASE Pick up and run in hole with Shell Termination Sub, Silixa Termination Sub, Float
Collar and PetroQuip Landing Profile.

15:30 16:30 1.00 10,947 | CASE Test fiber optics communication lines. Fill pipe and test float collar.

16:30 6:00 13.50 10,947 | CASE Run 7" 38# Vam HT casing from 455' to 2,202 as per program. Fill casing and test

fiber optics every 10 joints. Used Bestolife casing dope.
Management Summary

Rigged up B&L Casing to run 7" casing. Rigged up Baker, Silixa and Shell for fiber optics. Picked up Shoe joint and pumped through float shoe to
verify working. Picked up and ran in with Shell Termination Sub, Silixa Termination Sub, Float Collar and PetroQuip Landing Profile. Filled pipe and
tested float collar and fiber optics communication lines. Ran 7" 38# Vam HT casing from 455' to 2,202' as per program. Filled casing and tested fiber
optics every 10 joints.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information

10-Jul-23 15:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
843 27| 1| 1] 100] 025] 9] 0e65] | | | | 1300] 60] | | | | | |
Mud Consumables

Engineering 1 - 1 --- | MDC - 2 ---
Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /

Hours on BHA: Since Inspection: 27 | Total: 27 | Jars: 27 |

Hours on Casing/Liner: Rotating: 6410 | Tripping: 126.25/0 | |:|Wear Bushing Installed

Rig Information

Equipment Problems:
Location Condition:
Transport:
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Solids Control Information

Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 200 200 200 200
Shaker No 2: 200 200 200 200
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 55 30 71.0| S-135 5.5FH
55 20 54.0| S-135 5.5FH

Safety

30| Two Pre-tour safety meetings with crews, Shell, Baker, Silixa and FORGE representatives prior to rigging up. 10 minute
safety meeting with Frontier crew, Baker, Shell and Silixa prior to picking up casing.

Safety Information

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 86
[ ] BOP Test | [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 90 degF Bar. Pressure: 1007
Wind Speed/Dir: 21/ SSW Wind Gusts: 30
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