
90Report No: Report For 06:00 AM  15-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

28 / 0Total:8 / 0Other:4 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

 Shawn Seddell,  Clay Nielson

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

90

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Rigging up to test 7-1/16" BOPs.

Planned Operations: Test BOPs. Pick up 5-1/2" bit and BHA. Trip in hole, picking up drill pipe. Drill out shoe track and bentonite plug.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 90 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 10:00 4.00 10,947 WOC Move Shell connex in place. Gather rental equipment for return. Clean floor.

10:00 11:00 1.00 10,947 WOC Rig down SLB cement equipment, remove cement head. Load on trucks.

11:00 11:30 0.50 10,947 BOPO Lay down landing joint. Remove mousehole, unflange flowline, remove turnbuckles.

11:30 12:00 0.50 10,947 WELLHD Install Streamflo back pressure valve.

12:00 15:00 3.00 10,947 BOPO Unbolt rotating head and raise. Pull fiber lines through and remove. Unbolt annular
preventer and raise. Pull fiber lines through and remove. Unbolt double gate and
raise. Pull fiber lines through and remove. Unbolt mud cross and raise. Pull fiber lines
through and remove.

15:00 18:00 3.00 10,947 BOPO Pull fiber lines through ports on packoff flange and set down on lower wellhead. Insert
packoff and set master valve onto packoff flange . Tighten down master valve onto
packoff flange.

18:00 21:30 3.50 10,947 BOPO Terminate fiber optics. Test seal on hanger neck to 5,000 psi 15 mins.Test packoff
body to 5,000 psi  15 mins.

21:30 4:00 6.50 10,947 BOPO Install 7-1/16" 10,000 psi BOPs consisting of mud cross, doublegate, spacer spools,
rotating head and accumulator hoses. Function test BOPs. Install flowline, kill line, fill
up line and turnbuckles.

4:00 5:30 1.50 10,947 OTHER Set in catwalk. Install mousehole. Lay down pick up lines. Install ST-80.

5:30 6:00 0.50 10,947 BOPT Remove back pressure valve. Install 2 way check.

Management Summary

Rigged down SLB cement head and equipment. Laid down landing joint. Removed mousehole and turnbuckles. Disconnected flowline. Installed
Streamflo back pressure valve. Remove rotating head, annular, doublegate and mudcross pulling fiber optics lines through each piece. Pulled fiber
optic lines through ports on packoff flange and sat down on lower wellhead. Inserted packoff and installed master valve.Terminated fiber optics and
tested packoff. Installed 7-1/16" 10,000 psi mud cross, doublegate, spacer spools, rotating head and accumulator hoses. Function test BOPs. Install
flowline, kill line, fill up line and turnbuckles. Removed back pressure valve.  Installed 2 way check.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

LINER 7.000 7 0 10,208 8,061 INT2 9.500 38 VSTP110M

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

14-Jul-23 10:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.40 27 8.5 0.65 99 2000

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

3.5IFS-1353.5 30 15.5

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 90Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings with crews,

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

78 degF

17 / WNW

10

1010

20
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