Report No: 20 Report For 06:00 AM 06-May-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4845 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4844 | Next Casing: RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 1.74/0, Flat 0/0, Complete 0/0, Total 1.74/0 DOL: 20
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 128 | Service: 6 /72 | Other: 3/36 | Total: 26 /272

Safety Summary: No incidents or events reported. 20 days since LTl. Conducted Safety Meeting.

Current Operations:

Loading 6-3/4" drill collars.

Planned Operations:

Test 13-5/8" 5M BOPE. Pick up drill collars and trip in hole. Drill out shoe track plus 10' of new hole. Perform FIT test. Drop
gyro.

Toolpusher:

Shawn Seddell, Jason Postma

Wellsite Supervisors:

Leroy Swearingen, Randy Baldwin

| Tel No.:

Operations Summary

6:00 8:00 2.00 4,845 | WELLHD | Install and test packoff on 11 3/4" casing. 5,000 psi for 15 minutes. Test good.
8:00 9:00 1.00 4,845 | WELLHD | Test upper and lower wellhead flanges. 5,000 psi for 15 minutes. Test good.
9:00 10:00 1.00 4,845 | BOPO Move BOP into cellar on forks to begin nippling up. While installing bridle lines to lift,
BOP slipped off forks onto ground hitting one of the lock down pins for the 7" casing
packoff, damaging the lock down pin.
10:00 22:00 12.00 4,845 | BOPO Continue nippling up while waiting on new lock down pin. Stack up 13 5/8" X 5,000
psi mud cross, double gate, annular, and Pruitt rotating head. Function test BOP's.
Install turnbuckles, sub walkway, and sub cross beams. Move catwalk into position.
22:00 23:00 1.00 4,845 | BOPT Pressure test valves on choke manifold to 250 psi low, 5000 psi high for 5 minutes
each.
23:00 5:00 6.00 4,845 | REPR Attempt to move mousehole to rig floor. Catwalk broke. Work on catwalk. Clear and X
clean rig floor.
5:00 6:00 1.00 4,845 | REPR Work on catwalk. Load and strap 6-3/4" drill collars. X

Management Summary

Installed and tested packoff on the 11 3/4" casing. Tested upper and lower wellhead flanges. Moved BOP into cellar on forks to begin nippling up.
While installing bridle lines to lift, BOP slipped off forks onto ground hitting one of the lock down pins for the 7" casing packoff, damaging the lock
down pin. Continued nippling up while waiting on new lock down pin. Stacked up 13 5/8" X 5,000 psi mud cross, double gate, annular, and Pruitt
rotating head. Function tested BOPs. Installed turnbuckles, sub walkway and sub cross beams. Installed catwalk and mousehole. Pressure tested
valves on choke manifold to 250 psi low and 5000 psi high for minutes each. Attemptted to move mousehole to rig floor. Catwalk broke. Worked on
catwalk. Cleared and cleaned rig floor. Loaded and strapped 6-3/4" drill collars.

Comments

Fuel on hand 19306 gals.
Fuel used 306gals.

Total NPT to date 21.58 HR
No H2S today.

Casing/Tubular Information
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FULL

16.000 4
11.750 -3 3

1,136 1,135
4,837 4,837
Mud Information

05-May-23 15:00 at Depth 4,845 ft Mud Pits, Type: Low Solids Non-Dispersed
835 27| 2| 1] 00/ | 7] | [1oof [ [0 [ [ | [ | [ |
Mud Consumables
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Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 0 | Total: 0 | Jars:
Hours on Casing/Liner:  Rotating: 0/0 | Tripping: / | [ ]Wear Bushing Installed

Rig Information

Equipment Problems:

Location Condition:

Transport:
Solids Control Information
Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120
Shaker No 3: 170 170 170 170
Drill Pipe Inventory
55 365 24.7| S-135 5.5FH
Safety Information
Safety 30| Two Pre-tour safety meetings held daily with crews. BOPE handling procedures.
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 20
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Mostly Cloudy Visibility: 10
Air Temperature: 55 degF Bar. Pressure: 1010
Wind Speed/Dir: 18/ SW Wind Gusts:
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