Report No: 1 Report For 06:00 AM 17-Apr-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31 |- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 1
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0
Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD
Planned Operations: MIRU with Frontier Drilling and RW Jones Trucking.
Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 7:00 1.00 WOD No activity

7:00 13:00 6.00 RIGU Laying plastic for rig with Rollins Construction
13:00 19:00 6.00 RIGU Offloading trucks with RW Jones Trucking. Approximately 10 loads received.
19:00 6:00 11.00 WOD No activity

Rig Information

Equipment Problems:

Location Condition:

Excellent surface.

Transport:

Safety

Safety Information

15 | Hand safety, Tag lines on all loads, being aware of your surroundings.

First Aid Treatments:

|Medica| Treatments: |Lost Time Incidents: |Days Since LTI:

[ ] BOP Test

| [] Crownamatic Check

Printed: 06:31 20-Apr-23

RIMBase 7.5.1078.0

Page: 1 of 1




Report No: 2 Report For 06:00 AM 18-Apr-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 2
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD

Planned Operations: MIRU with Frontier Drilling and RW Jones Trucking.

Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 7:00 1.00 WOD No activity

7:00 7:30 0.50 SAFETY | Hold safety meeting with FORGE DSM Leroy Swearingen, Frontier Drilling rig
manager, and RW Jones Trucking personnel.

7:30 19:00 11.50 RIGU Offloading trucks with RW Jones Trucking.Continue rigging up with 1 crane, 2 bed

trucks, 1 telehandler, and Rolling forklift. Set lower subs on plastic, set mud tanks.
60% to 70%of rig components on location. 5% to 10% rigged up.

19:00 6:00 11.00 WOD No activity

Rig Information

Equipment Problems:

Location Condition: Excellent surface.

Transport:
Safety Information
Safety 15 | Hand safety, Tag lines on all loads,wind precautions..
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: |Days Since LTI:
[ ] BOP Test | [] crownamatic Check
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Report No: 3 Report For 06:00 AM 19-Apr-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 3
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD

Planned Operations: Continue rigging up Frontier Drilling Rig 16

Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 7:00 1.00 WOD No activity

7:00 7:30 0.50 SAFETY | Hold safety meeting with FORGE DSM Leroy Swearingen, Frontier Drilling personnel,
and Jones Trucking.

7:30 19:00 11.50 RIGU Offloading trucks with RW Jones Trucking.Continue rigging up with 2 cranes, 2 bed

trucks, 2 telehandlers. Set in back yard, including pumps generators, SCR house. Set
fuel tanks on plastic and build containment dike with Rollins loader operator.
Approximately 80% of rig components on location and 30% rigged up.

19:00 6:00 11.00 WOD No activity

Rig Information

Equipment Problems:

Location Condition: Excellent surface.
Transport:
Safety Information
Safety 30 | Use of tag lines, overhead loads, hand placement,awareness of surroundings
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: |Days Since LTI:
[ ] BOP Test | [] Crownamatic Check
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Report No: 4 Report For 06:00 AM 20-Apr-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31 |- -—- -—-
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 4
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: WOD

Planned Operations: Continue rigging up with Frontier Drilling Rig 16 personnel and RW Jones Trucking. String up blocks, raise derrick, install
top drive, release trucks and crane.

Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 7:00 1.00 WOD No activity

7:00 7:30 0.50 SAFETY | Hold safety meeting with 1 Superintendent, 1 rig manager and Frontier Drilling
personnel, and RW Jones Trucking personnel.

7:30 20:30 13.00 RIGU Rigging up with Frontier personnel; 1 Superintendent, 1 Rig Manager, 12 crew

members, 2 cranes, 1 bed truck and 1 telehandler. Additional equipment included 2
haul trucks with pipe and collars, 1 fuel truck, 1 haul truck with solids control
equipment, 1 solids control personnel, and 2 RW Jones haul trucks. Operations were
rig up floor for derrick, assemble derrick, hang blocks and place derrick on floor and
crown stand, raise A legs, rig up fuel lines and mud lines, string electrical lines, and
spot solids control equipment stands. Approximately 65% rigged up at this time.

20:30 6:00 9.50 WOD No activity
Rig Information

Equipment Problems:
Location Condition:

Transport:
Safety Information
Safety 30 | HSM with Frontier Drilling Superintendent, Rig Manager, rig crews and RW Jones personnel.
First Aid Treatments: |Medical Treatments: |Lost Time Incidents: |Days Since LTI:
[ ] BOP Test | [] Crownamatic Check
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Report No: 5 Report For 06:00 AM 21-Apr-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31| - - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 5
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0

Safety Summary: No incidents or events reported.

Current Operations: WOD

Planned Operations: Continue rigging up with Frontier Drilling. String electric and hydraulic lines, set catwalk, rig up mud lines.
Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 7:00 1.00 WOD No activity

7:00 7:30 0.50 SAFETY | Hold safety meeting with 1 Superintendent, 1 rig manager and Frontier Drilling
personnel, and RW Jones Trucking personnel.

7:30 19:00 11.50 RIGU String up drilling line and slip to drawworks. Pull electrical wires. Release RW Jones

trucks and crane at 12:00. PJSM with all Frontier personnel before raising derrick.
Raise and pin derrick. Rig up air tuggers, Bridle down and pick up top drive. Rig up
hydraulic lines. Set trip tank. Rig up Zeco solids control equipment. Set stairs to rig
floor. Unload haul truck of drill collars, drill bits, weight pipe and drill pipe. Frontier Rig
16 is approximately 75% rigged up. SDFN

19:00 6:00 11.00 WOD No activity
Rig Information

Equipment Problems:
Location Condition:

Transport:

Safety Information
First Aid Treatments: |Medica| Treatments: |Lost Time Incidents: Days Since LTI:
[ ] BOP Test | [] Crownamatic Check
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Report No: 6 Report For 06:00 AM 22-Apr-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31| - - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 6
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0
Current Operations: WOD

Planned Operations:

Continue rigging up Frontier Rig 16. Install conductor under rig floor and weld up. Fill mud tanks. Complete running mud and
electrical lines. Offload, spot and rig up mud coolers. Offload rental drill pipe and equipment. 90% rigged up.

Wellsite Supervisors:

Leroy Swearingen | Tel No.:

6:00 6:30

0.50

Operations Summary

SAFETY | Hold safety meeting with rig manager and Frontier Drilling personnel

6:30 19:00

12.50

RIGU Continue rigging up Frontier Rig 16. Hook up rotary chain. Work with top drive tech
and electrician to wire top drive. Complete Pason installation on rig floor, mud pits
and command center. Wire up crown lights. Rebuild IBOP and install. Install lower
kelly valve and connect standpipe. Adjust guides and function test top drive. Hook up
kelly hose and hang tongs. Rollins welder building conductor and flowline. Fill rig
water tank. Unload mud products and rental tools. Rig is approximately 90% rigged

up.

19:00 20:00

1.00 WOD No activity

20:00 6:00

10.00

WOD No activity

Rig Information

Equipment Problems:

Location Condition:

Transport:
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