Report No: 7 Report For 06:00 AM 23-Apr-23
Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: Daily Cost / Mud ($): -
Measured Depth (ft): Last Casing: Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): Next Casing: RKB Elevation (ft): 31 |- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): --- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 7
Pers/Hrs: Operator: 0/0 | Contractor: 0/0 | Service: 0/0 | Other: 0/0 | Total: 0/0
Current Operations: WOD
Planned Operations: MSE Training
Wellsite Supervisors: Leroy Swearingen | Tel No.:

Operations Summary

6:00 6:30 0.50 SAFETY | Hold safety meeting with 2 Frontier Drilling rig managers and personnel. Discuss
operations for the day and working safe.

6:30 13:00 6.50 RIGU Install new wash pipe. Work with Canrig on top drive and install Rockit/Revit. Review
operating of Rockit/Revit with drillers. Offload drill pipe, stabilizers and rig tools.
Offload 3 mud coolers and spot. DrillCool rigging up coolers.

13:00 14:00 1.00 SAFETY | Hold pre-spud safety meeting with FORGE representatives John McLennan, Ben
Barker, FORGE Site Manager Garth Larsen, Frontier Drilling safety man, 2 rig
managers, and rig personnel

14:00 19:00 5.00 RIGU Work on pump liner washers. Spot mud coolers in place, install reducers on mud tank
valves and rig up mud coolers. Rebuild pop offs on mud lines. Set and test TAC 2 and
revin.

19:00 6:00 11.00 WOD No activity

Rig Information

Equipment Problems:

Location Condition:

Transport:
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