Report No: 81 Report For 06:00 AM 06-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -

Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)

Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| - -

Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---

Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---

Average ROP (ft/hr): Well Cost ($): -

Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 81

Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 8 /96 | Other: 2/24 | Total: 271324

Safety Summary: No incidents or events reported. 81 days since LTl. Conducted Safety Meeting.

Current Operations: Making up 7" casing dummy run.

Planned Operations: Finish making up 7" casing dummy run. Run in the hole t010,215". Circulate bottoms up. Pull out of the hole. Lay down
casing.

Toolpusher: Steve King, Jason Postma

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 8:30 2.50 10,947 | EVAL Monitoring wells 16A and 16B.
8:30 9:30 1.00 10,947 | EVAL Bleed off pressure and repair leak on 16B flow meter. Troubleshoot and acquire
pressure readings on 16A well.
9:30 10:30 1.00 10,947 | SAFETY | Held safety meeting with SLB, FORGE, and EGI personnel prior to pumping
10:30 16:30 6.00 10,947 | EVAL Pumping into 16A well at 5 bpm while monitoring pressure, temperature and flow
from 16B well.
16:30 1:00 8.50 10,947 | EVAL Shut in on wells 16A and 16B for monitoring. Rig down SLB pumping units. Change

out top rams on BOP. Stage and dummy casing run on catwalk. Strap and prepare to
run on drill pipe.

1:00 4:00 3.00 10,947 | RIGU Bled off 16B well. Rig up casing running equipment.

4:00 5:30 1.50 10,947 | REPS Troubleshoot and repair hydraulic fittings on hydraulic slips. Pull wear bushings. X
PJSM with B&L and rig crew.

5:30 6:00 0.50 10,947 | CASE Start making up and run in hole with 7" 38# Vam HT casing as a dummy run. Consist

of float shoe, 2 csg joints, pup joint, float collar, pup joint, 1 csg joint, pup joint,
PetroQuip sub, pup joint, 1 csg joint, and x-over. 9 straight vane centralizers total.

Management Summary

Monitoring wells 16A and 16B for pressure and temperature. Bled off. Performed 2nd stage of Open Hole Circulation Test by pumping into 16A well at
5 bpm while monitoring pressure, temperature and flow from 16B well. Shut in on both wells for monitoring. Installed pipe rams. Bled of 16B well.
Rigged up casing running equipment. Start making up and running in hole with 7" 38# Vam HT casing dummy run assembly, consisting of float shoe,
2 pup joints, float collar, 1 pup joint, 1 csg joint, 1 pup joint, PetroQuip sub, 1 pup joint, 1 csg joint, and x-over. Also includes 9 straight vane
centralizers..

Comments

Fuel on hand 13,385 gals.
Fuel used 608 gals.

Tempin 121 F

Temp out 133 F

Total NPT to date 121.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information

05-Jul-23 08:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
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Report No: 81 Report For 06:00 AM 06-Jul-23
Mud Consumables

Defoam 14 - GALS 1 --- | Engineering - OTHER 1 ---

Poly Vis - 50#SK 4 --- | Xanthan Gum - 50#SK 4 ---
Bit/BHA/Workstring Information

BHA -No. 43 - , XO, 33 HWDP = 1248.37

Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 12.5 | Total: 12.5 | Jars: 12.5 |
Hours on Casing/Liner:  Rotating: 47510 | Tripping: 73510 | |:|Wear Bushing Installed

Rig Information

Equipment Problems:
Location Condition:

Transport:
Solids Control Information
Screen Sizes: Top Middle 1 Middle2 Bottom Equipment Usage (Hrs):
Shaker No 1: 200 200 200 200| Desander: 0 | Desilter: 0 Degasser: 0
Shaker No 2: 200 200 200 200 Centrifuge 1: 12 (Solids Removal) Centrifuge 2: 12 (Solids Removal)
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 5.5 30 71.0| S-135 5.5FH
55 20 54.0| S-135 5.5FH
Safety Information
Safety 30| Two Pre-tour safety meetings held daily with crews. PJSM for Open hole Evaluation testing.
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 81
[ ] BOP Test | [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 92 degF Bar. Pressure: 1005
Wind Speed/Dir: 11/S Wind Gusts: 15
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