Report No: 21 Report For 06:00 AM 07-May-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 4845 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 4844 | Next Casing: RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): Last BOP Test: 29-Apr-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test:  20-May-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 1.74/0, Flat 0/0, Complete 0/0, Total 1.74/0 DOL: 21
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 128 | Service: 6 /72 | Other: 3/36 | Total: 26 /272

Safety Summary: No incidents or events reported. 21 days since LTl. Conducted Safety Meeting.

Current Operations: Finish BOPE testing, blinds, kill valves, TIW valve.

Planned Operations: Run in hole with 9.5 RC bit and BHA. Drill out shoe track and 10' of new hole. Perform FIT test. Drop Gyro.Trip out of hole.
Run wireline Isolation Scanner.

Toolpusher: Shawn Seddell, Jason Postma
Wellsite Supervisors: Leroy Swearingen, Randy Baldwin | Tel No.:
Operations Summary
6:00 18:00 12.00 4,845 | REPR Work on catwalk, assist with Particle Drilling Technologies rig up, unload 90 jts of X
insulated drill pipe.
18:00 0:15 6.25 4,845 | REPR Pick up and make up 21 joints of 6-3/4" drill collars. Stand back in derrick. Make up X
and ran in hole with test plug.
0:15 1:00 0.75 4,845 | REPR New lock down pin arrive. Install same. X
1:00 6:00 5.00 4,845 | BOPT PJSM. Rig up testers. Make up TIW valve. Fill stack with water. Close pipe rams.

Attempt to test pipe rams. Rams leaking. Pipe rams closing partially on x-over tool
joint. Change out to shorter x-over. Test pipe rams 250 psi low, 5000 psi high, Test
annular 250 psi low, 2,500 psi high.Test inner valves on mud cross 250 psi low, 5000
psi high. Test witnessed by DSM. Note: all choke valves on manifold were tested to
250 psi low and 5000 psi high on Report #20.

Management Summary

Worked on catwalk. Assisted with Particle Drilling Technologies rigging up. Unloaded 90 jts of insulated drill pipe. Picked up and made up 21 joints of
6-3/4" drill collars and tood back in derrick. Made up and ran in hole with test plug. New lock down pin arrived. Installed same. Rigged up testers.
Made up TIW valve. Filled stack with water. Closed pipe rams. Tested pipe rams 250 psi low, 5000 psi high, Tested annular 250 psi low, 2,500 psi
high.Tested inner valves on mud cross 250 psi low, 5000 psi high. Test withessed by DSM. Note: All choke valves on manifold were tested to 250 psi
low and 5000 psi high on Report #20.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

06-May-23 15:00 at Depth 4,845 ft Mud Pits, Type: Low Solids Non-Dispersed
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Mud Consumables

DC-310/CI-100 - SACK 30 --- | Engineering - OTHER 1 ---
Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /

Hours on BHA: Since Inspection: 0 | Total: 0 | Jars: |

Hours on Casing/Liner: Rotating: 0/0 | Tripping: / | |:|Wear Bushing Installed

Rig Information

Equipment Problems:

Location Condition:

Transport:
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Solids Control Information

Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 120 120 120 120
Shaker No 2: 120 120 120 120
Shaker No 3: 170 170 170 170
Drill Pipe Inventory
55 365 24.7| S-135 5.5FH

Safety Information

Safety 45| Two Pre-tour safety meetings held daily with crews. BOPE testing procedures.

First Aid Treatments:

| Medical Treatments:

|Lost Time Incidents:

|Days Since LTI:

21

[ ] BOP Test | [] Crownamatic Check

Weather Information

Sky Condition: Mostly cloudy Visibility: 5
Air Temperature: 40 degF Bar. Pressure:
Wind Speed/Dir: 5/ SSW Wind Gusts: 10
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