
19Report No: Report For 06:00 AM  05-May-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

25 / 260Total:3 / 36Other:5 / 60Service:14 / 128Contractor:3 / 36Operator:Pers/Hrs:

Days (actual / plan): Drilling  1.74 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  1.74 / 0

Shawn Seddell, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

11.750 at 4,837

19

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

4844

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 4845

Operator: UNIVERSITY OF UTAH

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Test pack-off.

Planned Operations: Nipple up 13-5/8" 3M BOPE.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen, Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):29-Apr-23

20-May-23

No incidents or events reported. 19 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 8:30 2.50 4,845 WOC Wait on cement. Finish changing mud pump liners to 5-1/2".

8:30 9:00 0.50 4,845 CMTS PJSM. Mix and pump Top Job #1. Flush lines with cement. Rig up to annulus. Pump
36 bbls of 14.0 ppg surface tail cement with 2% Calcium Chloride. Approx 413 linear
feet. No returns.

9:00 20:30 11.50 4,845 WOC Wait on additional cement from Bakersfield. Work with welder on next BOP stack.
Work on generators.

20:30 23:15 2.75 4,845 BOPO Slack off 11-3/4" casing. No movement. Rig down choke and kill lines. Rig down
turnbuckles. Rig up bridle lines and lift BOP stacked approx 24". Install casing slips.
Remove mousehole and catwalk.

23:15 0:15 1.00 4,845 CMTS PJSM. Mix and pump Top Job #2.  Flush lines with cement. Rig up to annulus. Pump
13 bbls of 15.8 ppg tail cement with 2% Calcium Chloride.  Approx 153 linear feet.
Cement to surface. Cement not falling. Top job #1 and #2 combined for approx 566 ft.

0:15 6:00 5.75 4,845 BOPO Make rough cut on 11-3/4" casing and remove same. Set out 21-1/4" riser, annular,
doublegate and mudcross. Make final cut on casing. Install pack-off and flange.

Management Summary

Waited on cement before pumping top job. Pumped Top Job #1: Flushed lines with cement. Rigged up to annulus. Pumped 36 bbls of 14.0 ppg
surface tail cement with 2% Calcium Chloride. Approx 413 linear feet. No returns. Waited on additional cement from Bakersfield. Slacked off 11-3/4"
casing. No movement. Rigged down turnbuckles, choke and kill lines. Rigged up bridle lines and lifted BOP stacked approx 24". Installed casing slips.
Removed mousehole and catwalk. Pumped Top Job #2: Flushed lines with cement. Riggged up to annulus. Pumped 13 bbls of 15.8 ppg tail cement
with 2% Calcium Chloride. Approx 153 linear feet. Cement to surface. Made rough cut on 11-3/4" casing and removed same. Set out 21-1/4" riser,
annular, doublegate and mudcross. Made final cut on casing. Installed pack-off and flange.

Comments

Fuel on hand 19866 gals.
Fuel used 400 gals.
Total NPT to date 12.25 HR
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

04-May-23 15:00  at Depth 4,845 ft  Mud Pits, Type: Low Solids Non-Dispersed

27 100 70

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering  - OTHER 1 ---
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Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:0 0

0 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

120

120

120

120

120

120

120

120

120

Top Middle 1 Middle 2

3 (Solids Removal)

Equipment Usage (Hrs):

Shaker No 3:

Shaker No 2:

Shaker No 1:

Centrifuge 1:

120

120

120

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERS-1355.5 365 24.7

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

19Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

60 Two Pre-tour safety meetings held daily with crews.  Two PJSM for Cementing procedures.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Light rain

49 degF

27 / SSW

3

35
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