
86Report No: Report For 06:00 AM  11-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

28 / 0Total:8 / 0Other:4 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

86

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Running 7" casing at 2,202'.

Planned Operations: Continue running 7" casing. Install gauge carrier and third fiber line.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 86 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 11:30 5.50 10,947 CASE Rig up B&L Casing to run 7" casing. Rig up Baker, Silixa and Shell for fiber optics.
Pick up Shoe joint set in table. Hang Baker sheaves from derrick board with 3 fiber
optics cables. Pump through float shoe to verify working. Adjust B&L casing tongs.
Work on tongs. Tie service loop in derrick due to high winds.

11:30 15:30 4.00 10,947 CASE Pick up and run in hole with Shell Termination Sub, Silixa Termination Sub, Float
Collar and PetroQuip Landing Profile.

15:30 16:30 1.00 10,947 CASE Test fiber optics communication lines. Fill pipe and test float collar.

16:30 6:00 13.50 10,947 CASE Run 7" 38# Vam HT casing from 455' to 2,202' as per program. Fill casing and test
fiber optics every 10 joints. Used Bestolife casing dope.

Management Summary

Rigged up B&L Casing to run 7" casing. Rigged up Baker, Silixa and Shell for fiber optics. Picked up Shoe joint and pumped through float shoe to
verify working. Picked up and ran in with Shell Termination Sub, Silixa Termination Sub, Float Collar and PetroQuip Landing Profile. Filled pipe and
tested float collar and fiber optics communication lines. Ran 7" 38# Vam HT casing from 455' to 2,202' as per program. Filled casing and tested fiber
optics every 10 joints.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

10-Jul-23 15:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.43 27 1 1 100 0.25 9 0.65 1300 60

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering 1 - 1 --- MDC - 2 ---

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:27 27 27

64 0 126.25 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:
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FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32
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Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

5.5FHS-1355.5" 365 24.7 5.5FHS-1355.5 30 71.0

5.5FHS-1355.5 20 54.0

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 86Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings with crews, Shell, Baker, Silixa and FORGE representatives prior to rigging up. 10 minute
safety meeting  with Frontier crew, Baker, Shell and Silixa prior to picking up casing.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

90 degF

21 / SSW

10

1007

30
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