
87Report No: Report For 06:00 AM  12-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

28 / 0Total:8 / 0Other:4 / 0Service:14 / 0Contractor:2 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  6.18 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  6.18 / 74

Steve King, Jason Postma

Original WellboreWellbore:

Last BOP Test:

31

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,159

11.750 at 4,837

87

Frontier 16

Next Casing:

Last Casing:

DOL:

Rig:

0 / 0.0

8357

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947

Operator: UNIVERSITY OF UTAH

10658Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Running 7" casing at  7,453'.

Planned Operations: Finish running 7" casing. Install liner hanger and landing joint. Land casing. Circulate and cement.

Toolpusher:

Wellsite Supervisors: Leroy Swearingen , Randy Baldwin Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):27-May-23

26-Jun-23

No incidents or events reported. 87 days since LTI.  Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

6:00 12:45 6.75 10,947 CASE Run 7" 38# Vam HT casing from 2,202' to 3,148' as per program. Fill casing and test
fiber optics every 10 joints.

12:45 15:30 2.75 10,947 CASE Make up gauge carrier sub, install fiber optics line and test. Test failed. Tighten all
fittings and test again. Test failed. Change fitting on bottom of fiber line and retest.
Test passed.

15:30 18:00 2.50 10,947 CASE Run 7" 38# Vam HT casing from 3,148' to 3,770' as per program (77 total joints run).
Fill casing and test fiber optics every 10 joints.

18:00 1:00 7.00 10,947 CASE  Run 7" 38# Vam HT casing from 3,770' to 6,095' as per program (127 total joints
run). Fill casing and test fiber optics every 10 joints.

1:00 2:00 1.00 10,947 CASE Troubleshoot jumper wire on Baker reel. Replace jumper wire.

2:00 5:00 3.00 10,947 CASE  Run 7" 38# Vam HT casing from 6,095' to 7,033' as per program (147 total joints
run). Fill casing and test fiber optics every 10 joints.

5:00 6:00 1.00 10,947 CASE  Run 7" 38# Vam HT casing from 7,033' to 7,453' as per program (156 total joints
run). Fill casing every 20 joints. No fiber optics testing.

Management Summary

Ran 7" 38# Vam HT casing from 2,202' to 3,148' as per program. Made up gauge carrier sub, install fiber optics line and tested. Continued running 7"
from 3,148' to 7,453 as per program. Filled casing and tested fiber optics every 10 joints. 156 total joints run.

Comments

Fuel on hand 10,261 gals.
Fuel used  955 gals.
Temp in  F
Temp out  F
Total NPT to date 122.50  HR.
No H2S today.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER

FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

11-Jul-23 15:00  at Depth 10,947 ft  Other Location, Type: Low Solids Non-Dispersed

8.43 27 1 1 100 0.25 8.7 0.65 1450 50

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Engineering 1 - 1 ---
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87Report No: Report For 06:00 AM  12-Jul-23

Daily Drilling Report
Well ID:

University of Utah
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Miscellaneous Drilling Parameters

Hook Loads (lbs): Off Bottom Rotate: Pick Up: Slack Off: Drag Avg/Max: /

Wear Bushing InstalledRotating: Tripping:

Since Inspection: Total: Jars:0 0 0

0 0 144.25 0

Hours on BHA:

Hours on Casing/Liner: / /

Rig Information

Equipment Problems:

Location Condition:

Transport:

Solids Control Information

Screen Sizes:

200

200

200

200

200

200

200

200

200

Top Middle 1 Middle 2

Shaker No 3:

Shaker No 2:

Shaker No 1: 200

200

200

Bottom

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

3.5IFS-1353.5 30 15.5

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

0 0 0 87Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Two Pre-tour safety meetings with crews,

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

90 degF

14 / SSW

10

1012

20
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