Report No: 70 Report For 06:00 AM 25-Jun-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| - -
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 70
Pers/Hrs: Operator: 3/ 36 | Contractor: 14 / 168 | Service: 7 / 84 | Other: 8/96 | Total: 32/384
Safety Summary: No incidents or events reported. 70 days since LTl. Conducted Safety Meeting.

Current Operations: Working on unraveling wireline from drill pipe.

Planned Operations: Unravel wireline from drill pipe. Trip out of the hole with PCL tools.

Toolpusher: Shawn Seddell, Clay Nielson

Wellsite Supervisors: Leroy Swearingen , Brian Gresham | Tel No.:

Operations Summary

6:00 7:00 1.00 10,947 | LOG Ran in hole with sinker bar, latched tool and establish good communication with tool
string. Raised SES above rotary and install cable clamps with 8000 Ibs. shear
screws. Performed pull test.

7:00 10:00 3.00 10,947 | LOG Run in hole with PCL tools from 4,645' to 9,169' drill pipe measurement (9,173'
wireline measurement).

10:00 19:00 9.00 10,947 | LOG Start tool and begin logging from 9,173' to 5,834'. Temperature at tool on bottom was
281° F.

19:00 21:00 2.00 10,947 | OTHER Wireline counter is 700’ different from drill pipe measurement. Correlate logs to
Schlumberger gamma ray logs.

21:00 2:30 5.50 10,947 | LOG Log from 5,834 to 4,554'. Top of side entry port.

2:30 6:00 3.50 10,947 | OTHER Wireline wrapped around drill pipe below side entry port. Work on unraveling wireline
from drill pipe.

Management Summary

Ran in hole with sinker bar. Latched tool and established good communication with tool string. Raised SES above rotary and installed cable clamps
with 8000 Ibs. Sheared screws. Performed pull test. Ran in hole with PCL tools from 4,645' to 9,169" drill pipe measurement. (9,173" wireline
measurement). Logged from 9,173' to 5,834'. Wireline counter is 700" different from drill pipe measurement. Correlate logs to Schlumberger gamma
ray logs and continued logging up to side entry port at 4,554'. Wireline wrapped around drill pipe below side entry port. Worked on unraveling wireline
from drill pipe.

Casing/Tubular Information

FULL 16.000 4 1,136 1,135 SURF 22.000 84 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information

24-Jun-23 09:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
g40| 27] | | | | 98/ oes| [oos[ [ [ ssof | | [ [ [ | |
Mud Consumables

Engineering - OTHER 1 -
Rig Information

Equipment Problems:
Location Condition:
Transport:
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Solids Control Information

Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 200 200 200 200
Shaker No 2: 200 200 200 200
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
5.5" 365 24.7| S-135 5.5FH 55 30 71.0| S-135 5.5FH
55 20 54.0| S-135 5.5FH

Safety Information

Safety 30 | Two Pre-tour safety meetings held daily with crews. Baker and Battelle were invited to participate to review operations.

First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 70
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 81 degF Bar. Pressure: 1010
Wind Speed/Dir: 11/S Wind Gusts: 15
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