Report No: 87 Report For 06:00 AM 12-Jul-23

Operator: UNIVERSITY OF UTAH | Rig: Frontier 16 | Spud Date: 26-Apr-23 | Daily Cost / Mud ($): -
Measured Depth (ft): 10947 | Last Casing: 11.750 at 4,837 | Wellbore: Original Wellbore| AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357 | Next Casing: 7.000 at 10,159 | RKB Elevation (ft): 31| -—- -—-
Proposed TD (ft): 10658 | Last BOP Test:  27-May-23 | Job Reference RKB (ft): -—- --- ---
Hole Made (ft) / Hrs: 0/0.0 | Next BOP Test: 26-Jun-23 | Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Days (actual / plan): Drilling 6.18 /22, Flat 0/0, Complete 0/52, Total 6.18/74 DOL: 87
Pers/Hrs: Operator: 2/ 0 | Contractor: 14 /0 | Service: 4/ 0 | Other: 8/0 | Total: 28/0

Safety Summary: No incidents or events reported. 87 days since LTl. Conducted Safety Meeting.
Current Operations: Running 7" casing at 7,453'".

Planned Operations: Finish running 7" casing. Install liner hanger and landing joint. Land casing. Circulate and cement.
Toolpusher: Steve King, Jason Postma
Wellsite Supervisors: Leroy Swearingen , Randy Baldwin | Tel No.:

Operations Summary

6:00 12:45 6.75 10,947 | CASE Run 7" 38# Vam HT casing from 2,202' to 3,148' as per program. Fill casing and test
fiber optics every 10 joints.
12:45 15:30 2.75 10,947 | CASE Make up gauge carrier sub, install fiber optics line and test. Test failed. Tighten all

fittings and test again. Test failed. Change fitting on bottom of fiber line and retest.
Test passed.

15:30 18:00 2.50 10,947 | CASE Run 7" 38# Vam HT casing from 3,148' to 3,770' as per program (77 total joints run).
Fill casing and test fiber optics every 10 joints.
18:00 1:00 7.00 10,947 | CASE Run 7" 38# Vam HT casing from 3,770’ to 6,095' as per program (127 total joints
run). Fill casing and test fiber optics every 10 joints.
1:00 2:00 1.00 10,947 | CASE Troubleshoot jumper wire on Baker reel. Replace jumper wire.
2:00 5:00 3.00 10,947 | CASE Run 7" 38# Vam HT casing from 6,095' to 7,033' as per program (147 total joints
run). Fill casing and test fiber optics every 10 joints.
5:00 6:00 1.00 10,947 | CASE Run 7" 38# Vam HT casing from 7,033' to 7,453' as per program (156 total joints

run). Fill casing every 20 joints. No fiber optics testing.
Management Summary

Ran 7" 38# Vam HT casing from 2,202 to 3,148' as per program. Made up gauge carrier sub, install fiber optics line and tested. Continued running 7"
from 3,148' to 7,453 as per program. Filled casing and tested fiber optics every 10 joints. 156 total joints run.

Comments

Fuel on hand 10,261 gals.
Fuel used 955 gals.

Tempin F

Temp out F

Total NPT to date 122.50 HR.
No H2S today.

Casing/Tubular Information

FULL 16.000 1,136 1,135 SURF 22.000 OTHER
FULL 11.750 -3 3 4,837 4,837 INT1 14.750 65 OTHER
Mud Information

11-Jul-23 15:00 at Depth 10,947 ft Other Location, Type: Low Solids Non-Dispersed
843 27| 1| 1] 100] 025] 87| 065] | | | | 1450] 50]
Mud Consumables

Engineering 1 -
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Miscellaneous Drilling Parameters

Hook Loads (Ibs): Off Bottom Rotate: | Pick Up: | Slack Off: | Drag Avg/Max: /
Hours on BHA: Since Inspection: 0 | Total: 0 | Jars: 0 |
Hours on Casing/Liner:  Rotating: 0/0 | Tripping: 144.25/0 | [ ]Wear Bushing Installed

Rig Information

Equipment Problems:

Location Condition:

Transport:
Solids Control Information
Screen Sizes: Top Middle1 Middle2 Bottom
Shaker No 1: 200 200 200 200
Shaker No 2: 200 200 200 200
Shaker No 3: 200 200 200 200
Drill Pipe Inventory
3.5 30 15.5| S-135 3.5IF
Safety Information
Safety 30| Two Pre-tour safety meetings with crews,
First Aid Treatments: 0 |Medica| Treatments: 0 |Lost Time Incidents: 0 |Days Since LTI: 87
[ ] BOP Test | [] crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 90 degF Bar. Pressure: 1012
Wind Speed/Dir: 14/ SSW Wind Gusts: 20
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