: Daily Report Utah FORGE
%L’%"E' Well ID: 16A(78)-32-STIM1 Job ID: Circulation Test Well Name: FORGE 16A(78)-32-STIM1
—— Field: FORGE County: Beaver State: UT Country: United States

Report No: 31 Report For 06:00 AM 05-Sep-24
Operator: U of U/ FORGE Project Rig: Spud Date: 12-Apr-22 Daily Cost / Mud ($): -
Measured Depth (ft): 10987.0 Last Casing: Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): - - -
Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 31
Pers/Hrs: Operator: 0/0 Contractor: 0/0 Service: 0/0 Other: 0/0 Total: 0/0
Safety Summary: No incidents or events reported.

Current Operations: 16A(78)-32 well shut in. Monitoring wellhead pressure.
Planned Operations: Monitor wellhead pressure. Liberty and Shalestone rig down and demob equipment.
Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

for 10 minutes, flow back for 10 minutes. Gasket on union failed, shut down and
replaced. Start testing over at 07:48, pumping into 16A at 2 1/2 bpm for 10 minutes.
Follow pump/flow back rate schedule as per plan. Shut well in.

21:00 22:00 1.00 10,987.0 OTHER Monitor wellhead pressure with Pason. Rig up 3 flow meters used in circulation test to
Liberty pump line and perform rate test at 2 1/2, 5, 7 1/2 and 10 bpm to determine
accuracy.

22:00 6:00 8.00 10,987.0 OTHER 16A well shut in. Liberty rigging down pumping equipment. Shalestone rigging down

water transfer system.
22:00 - 1,600 psi
02:00 - 1,560 psi
06:00 - 1,529 psi

From To Elapsed End MD Code Operations Description Non-Prod
6:00 7:42 1.70  10,987.0 EVAL Bring pumping rate down from 10 bpm at 2 1/2 bpm increments to 0 bpm, waiting 10
minutes between steps. Shut in well 16A.
7:42 21:00 13.30  10,987.0 EVAL Begin California State University Long Beach testing schedule, pumping 2 1/2 bpm

Management Summary

Stepped down pumping rate from 10 bpm to 0 bpm. Shut well in to stabilize. Pumped California State University LB pump and flow back test as per
plan. Rigged up flow meters used in circulation test to Liberty pumps and test flow rates at 2 1/2, 5, 7 1/2 and 10 bpm. Rigged down Liberty and
Shalestone equipment.

Safety Information

First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Sunny Visibility: 10
Air Temperature: 64 degF Bar. Pressure:
Wind Speed/Dir: 6/N Wind Gusts:
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