
4Report No: Report For 06:00 AM  01-Aug-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Original WellboreWellbore:

30.5

26-Apr-23

Orig RKB Elev(ft):

Spud Date:

5415.0

7.000 at 10,208

4

WOR 117

Casing Head Elev (ft/hr):

Last Casing:

Days On Location:

Rig:

8357.0

Plug Back TVD (ft)

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: Utah FORGE

Plug Back MD (ft):

Daily Cost / Fluid ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Pers/Hrs: 1 / 12 Contractor: Service: Other: Total:8 / 72 6 / 48 14 / 28 29 / 160

Current Operations: WOD

Planned Operations: Set up to clean drill pipe with CSI. Make up 5.5" drift and begin picking up single joints of drill pipe from rack. Pick up casing 
scraper at depth and continue picking up singles of drill pipe to 10208'. Trip out of the hole with BHA 1.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operator:

---

Completion Days (act.): 4

16.0Job Reference RKB (ft):

Engineer(s):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 7:00 1.00 10,947.0 SAFETY WOD. Safety meeting with WOR 117 crew, rig managers and superintendents.

7:00 9:00 2.00 10,947.0 BHAOP Pick up first joint of drill pipe to make up BHA. I.D. of pipe is full of scale and rust. It 
was determined that pipe should be cleaned before running in the hole.

9:00 10:00 1.00 10,947.0 EVAL Move over to 16A well and rig up and run pressure transducer and fill with water from 
minnion tank through flow cross.

10:00 14:00 4.00 10,947.0 WOE  Work with Clay Jones on fittings for mini separator and sample ports on 16B flow 
line. Installed discharge on separator and Rollins Machine fabricating lines to sump. 
Pason reviewed calibration procedures with UTES rig managers.

X

14:00 6:00 16.00 10,947.0 WOE Cancel Summit due to equipment and line up Common Sense Inspection to clean 
scale from i.d. of pipe prior to picking up and tripping in the hole.

X

Management Summary
WOD. Safety meeting with WOR 117 crew, rig managers and superintendents. Picked up first joint of drill pipe to make up BHA. I.D. of pipe was full of 
scale and rust. It was determined that pipe should be cleaned before running in the hole. Installed pressure transducer in16A well and filled well with 
water from minnion tank through flow cross. Fabricated discharge lines from separator. Waiting on Common Sense Inspection to arrive to clean drill 
pipe.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Bottom MD
(ft)

Top TVD
(ft)

LOT
(lbs/gal)

Bottom TVD
(ft)

Nom. Wgt.
(lbs) Nominal Grade

FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER

FULL 11.750 -3.0 4,836.93.0 4,836.9 65 OTHER

LINER 7.000 6.7 10,208.10.0 8,061.0 38 OTHER

Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874', 
8,879'-8,883'
Did not frac this stage.

109.0

Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030', 
9,054'-9,058'

100.0

Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393'128.0

Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,512.0 5 x 4' guns   9,429'-9,433', 9,447'-9,451', 
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'

83.0
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4Report No: Report For 06:00 AM  01-Aug-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Perforation Information
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 4 x 4' guns    9,690'-9,694', 9,745'-9,749', 
9,756'-9,760', 9,769'-9,773'

83.0

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 PJSM with UDES personnel. Pinch points, suspended loads, slips, trips and falls.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

94 degF

7 / NE

10

Printed:  11:51  01-Aug-24 Page: 2 of 2RIMBase 7.5.1442.0


