
4Report No: Report For 06:00 AM  09-Aug-24

Daily Report
Well ID:

Utah FORGE
16A(78)-32-STIM1 Well Name: FORGE 16A(78)-32-STIM1

Field: FORGE County: Beaver  State: UT  Country: United States

Job ID: Circulation Test

19 / 228Total:0 / 0Other:18 / 216Service:0 / 0Contractor:1 / 12Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0 / 0

Original WellboreWellbore:

Last BOP Test:

30.5

12-Apr-22

RKB Elevation (ft):

Spud Date:

4

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10987.0

Operator: U of U / FORGE Project

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Pumping down 16A(78)-32 at 2.5 bpm for Step 2 of 30 Day Circulation Test.

Planned Operations: Continue pumping down 16A. Shut down pumping at 09:00 (3,600 bbls) and close in 16A well to monitor.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 6:30 0.50 10,987.0 WOD WOD

6:30 7:00 0.50 10,987.0 SAFETY PJSM with Liberty, Resman, QuantumPro, Shalestone, Neubrex, GES, FORGE DSM 
Leroy Swearingen, John McLennan, and Kevin England.

7:00 9:00 2.00 10,987.0 OTHER Test additional lines, check all flowline valves, shut in 16B(78)-32, change valves on 
16A(78)-32 to go downhole and set up sampling ports.

9:00 6:00 21.00 10,987.0 PUMP Begin 30 day Circulation Test. Bring pumps up to 2.5 bpm, 09:15 - wellhead pressure 
179 psi, 12:00 - 211 psi, 14:00 - 242 psi, 16:00 - 270 psi, 18:00 - 326 psi, 20:00 - 352 
psi, 22:00 - 391 psi, 00:00 - 425 psi, 02:00 - 461 psi, 04:00 - 487 psi, 06:00 - 516 psi.

Management Summary
PJSM with Liberty, Resman, QuantumPro, Shalestone, Neubrex, GES, FORGE DSM Leroy Swearingen, John McLennan, and Kevin England. Check 
all valves and lines. Begin 30 day Circulation Test.

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Review plan for circulation test.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

96 degF

15 / S

10
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