: Daily Report Utah FORGE
@&%‘E Well ID: 16A(78)-32-STIM1 Job ID: Circulation Test Well Name: FORGE 16A(78)-32-STIM1
—— Field: FORGE County: Beaver State: UT Country: United States

Report No: 13 Report For 06:00 AM 18-Aug-24
Operator: U of U/ FORGE Project Rig: Spud Date: 12-Apr-22 Daily Cost / Mud ($): -
Measured Depth (ft): 10987.0 Last Casing: Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): - - -
Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 13
Pers/Hrs: Operator: 2/28 Contractor: 0/0 Service: 18/216 Other: 0/0 Total: 20/ 244
Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: Pumping at 10.0 bpm. Samples being taken as per schedule.

Planned Operations: Pump Step 7 of Circulation Test at 10.0 bpm. RESMAN and QuantumPro adding tracers and sampling as per schedule.
Shalestone sampling separator discharge. SLB to run EV camera.

Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod

6:00 8:00 2.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor wellhead pressure.
RESMAN and QuantumPro running tracers and sampling. Wagstaff crane and
SureFire Wireline on location and begin rigging up to run PLT @ 07:30.

8:00 8:30 0.50 10,987.0 PUMP Pumping Step 7 on pump schedule at 10.0 bpm. PJSM with SLB, SureFire personnel
and FORGE representatives John McLennan, Kevin England and Leroy Swearingen.
Review procedures.

8:30 9:00 0.50 10,987.0 PUMP Pumping Step 7 on pump schedule at 10.0 bpm. Rig up Wagstaff crane and set BOP
onto stack.
9:00 10:30 1.50 10,987.0 WOW Pumping Step 7 on pump schedule at 10.0 bpm. Shut down for Wagstaff policy, X
lightening strikes within 10 miles.
10:30 11:30 1.00 10,987.0 OTHER SLB breaking down tool, repositioning weight bars and Petromac's.
11:30 14:45 3.25 10,987.0 LOG Pick up lubricator with PLT tool and make up to BOP. Shut down Liberty pumps, shut

master valve, open crown valve and pressure up on lubricator to 2,500 psi to equalize
pressure. Open master valve and run in hole with no pumps to 5,900' and calibrate.
Bring pumps on and establish a stable injection rate.

14:45 16:30 1.75 10,987.0 LOG Walk pump rate up to 10 bpm, correlate depth and run in hole to 10,095 before tool
stopped. No movement on spinner log at this depth.

16:30 18:00 1.50 10,987.0 LOG SLB computers lost communications. Reboot several times.

18:00 21:00 3.00 10,987.0 LOG Begin logging up with PLT stopping at each stage and each interval between stages;

10,035', 9,998', 9,930', 9,875', 9,825', 9,760', 9,709', 9,684', 9,659', 9,634, 9,609',
9,584', 9,559', 9,519', 9,482, 9,459', 9,434', 9,409', 9,384', 9,359', 9,334, 9,298',
9,000'". Pull up to 9,170" and wait for confirmation that logs were good.

21:00 23:00 2.00 10,987.0 LOG Pull out of hole from 9,170' to 100'. Shut down pumps, pull tool into lubricator, shut
master valve and bleed pressure from lubricator. Close crown valve, open master
valve and begin pumping at 10 bpm. Break off lubricator and lay down with PLT tool.
Rig down wireline, rig down crane, and break down PLT tool.

23:00 6:00 7.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor wellhead pressure.
RESMAN and QuantumPro running tracers and sampling.

07:30 - 3,011 psi
09:30 - 3,012 psi
11:30 - 3,020 psi
13:30 - 3,021 psi
15:30 - 2,846 psi
17:30 - 2,931 psi
19:30 - 2,987 psi
21:30 - 2,989 psi
23:30 - 2,958 psi
01:30 - 2,974 psi
03:30 - 2,991 psi
05:30 - 2,980 psi

Management Summary

Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped 114,315. Monitor wellhead pressure. RESMAN and QuantumPro
running tracers and sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to run PLT. PJSM with SLB, SureFire personnel
and FORGE representatives. Rig up Wagstaff crane and set BOP onto stack. Shut down due to lightening. Resume operations and pick up lubricator
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with PLT tool and make up to BOP. Shut well in, equalize pressures, open well and run in hole to 5,900" with no pumps and calibrate tool. Bring
pumps up to 10 bpm and run in hole to 10,095'. Begin logging up with PLT stopping at each stage and each interval between stages from 10,035' to
9,000'". Pull out of the hole to surface and lay down lubricator and PLT logging tool. Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor

wellhead pressure. RESMAN and QuantumPro running tracers and sampling.

Safety Information

Meetings/Drills  Time Description
Safety 1 Review procedures
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [ ] crownamatic Check
Weather Information
Sky Condition: Cloudy Visibility:
Air Temperature: 88 degF Bar. Pressure:
Wind Speed/Dir: 20/SSW Wind Gusts:
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