i Daily Report Utah FORGE
F@-I;;Aé'g Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 24 Report For 06:00 AM 30-Aug-24
Operator: U of U/ FORGE Project Rig: Spud Date: 26-Apr-23 Daily Cost / Mud ($): -

Measured Depth (ft): 10947.0 Last Casing: 7.000 at 10,208 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)

Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -

Proposed TD (ft): 10658.0 Last BOP Test: Job Reference RKB (ft): 0.0 -- - -

Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -

Average ROP (ft/hr): Job/Well ($): -

Days (actual / plan): Drilling 0/22, Flat 0/0, Complete 0/52, Total 0/74 DOL: 24

Pers/Hrs: Operator: 2/24 Contractor: 0/0 Service: 10/120 Other: 0/0 Total: 12/144

Safety Summary: No incidents or events reported.

Current Operations: Pump Circulation Test at 10.0 bpm. Monitor wellhead pressure, flowline temperature and separator liquid discharge flow on
16B(78)-32. Calculated percent steam fraction is 16%. Transfer return water from sump to 125K pit, 103,021 bbls
transferred. Transfer water from 58B-32 water well to 125K pit, 137,557 bbls transferred on new allotment.

Planned Operations: Continue pumping circulation test. Splice fiber cable, connect to interrogator units and configure.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operations Summary
From To Elapsed End MD Code Operations Description Non-Prod
6:00 8:30 250 10,947.0 PUMP Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline
temperature and separator liquid discharge flow.
8:30 9:00 0.50 10,947.0 OTHER Sage Rider West preparing to run in hole with intervention fiber.
9:00 9:30 0.50 10,947.0 SAFETY  PJSM with Leroy Swearingen, Kevin England, Sage Rider West personnel, Silixa
personnel and Wagstaff Crane on procedure for running intervention fiber.
9:30 14:30 5.00 10,947.0 RIGU Rig up and install lubricator and tool on crown valve. Pack off would not seal. Rig

down, repair, and reinstall lubricator. Work on spooling unit motor. Equalize pressure
on crown valve and test fiber cable.

14:30 19:00 4.50 10,947.0 OTHER Run in hole with intervention fiber to 6,879' before encountering and obstruction.
Worked line numerous times with spooler and by hand trying to get past obstruction.
Decision was made to pull higher up in the curve and come down at a faster rate. Pull
up to 6,809', fiber and tool stopped moving up. Work numerous times with spooler
and by hand between 6,809' and 6,879' while discussing options with parties

involved.

19:00 19:30 0.50 10,947.0 OTHER Install pack off and goose neck guide on top of lubricator. Lower top sheave, remove
fiber line from sheave and release crane.

19:30 6:00 10.50 10,947.0 EVAL Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline

temperature and separator liquid discharge flow.

07:30 - P 252 psi, T 365°F, F 374 gpm

09:30 - P 249 psi, T 366°F, F 378 gpm

11:30 - P 248 psi, T 365°F, F 378 gpm

13:30 - P 247 psi, T 366°F, F 373 gpm

15:30 - P 246 psi, T 365°F, F 372 gpm

17:30 - P 247 psi, T 362°F, F 374 gpm

19:30 - P 248 psi, T 363°F, F 373 gpm

21:30 - P 249 psi, T 362°F, F 371 gpm

23:30 - P 250 psi, T 362°F, F 371 gpm

01:30 - P 252 psi, T 365°F, F 370 gpm

03:30 - P 253 psi, T 364°F, F 369 gpm

05:30 - P 253 psi, T 364°F, F 369 gpm

Management Summary

Continue pumping Step 7 of pump schedule. PJSM with Leroy Swearingen, Kevin England, Sage Rider West personnel, Silixa personnel and
Wagstaff Crane on procedure for running intervention fiber. Run in hole with intervention fiber to 6,879' before encountering and obstruction. Worked
line numerous times with spooler and by hand trying to get past obstruction. Pull up to 6,809', fiber and tool stopped moving up. Work numerous
times with spooler and by hand between 6,809' and 6,879'. Install pack off and goose neck guide on top of lubricator. Continue pumping Step 7 of
pump schedule. Monitor wellhead pressure, flowline temperature and separator liquid discharge flow.

Comments
16B discharge pressure using manual pressure gauge and wellhead discharge temperature using a temp gun for verification purposes.
09:00 - 200 psi  369°F
13:00 - 199 psi  368°F
15:30 - 199psi  374°F
19:00 - 199 psi  371°F
05:00 - 199 psi  377°F
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Report No: 24 Report For 06:00 AM 30-Aug-24

16B Discharge Flow 2 meter quit working. Reading 0 on Pason.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom.Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER

LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER

Safety Information
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information

Sky Condition: Clear Visibility: 10

Air Temperature: 89 degF Bar. Pressure:

Wind Speed/Dir: 11/N Wind Gusts:
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