
24Report No: Report For 06:00 AM  30-Aug-24

Daily Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: 30 Day Flow Test

12 / 144Total:0 / 0Other:10 / 120Service:0 / 0Contractor:2 / 24Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  0 / 74

Original WellboreWellbore:

Last BOP Test:

30.5

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

24

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: U of U / FORGE Project

10658.0Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Pump Circulation Test at 10.0 bpm. Monitor wellhead pressure, flowline temperature and separator liquid discharge flow on 
16B(78)-32. Calculated percent steam fraction is 16%.  Transfer return water from sump to 125K pit, 103,021 bbls 
transferred. Transfer water from 58B-32 water well to 125K pit, 137,557 bbls transferred on new allotment.

Planned Operations: Continue pumping circulation test. Splice fiber cable, connect to interrogator units and configure.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

0.0Job Reference RKB (ft):

No incidents or events reported.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 8:30 2.50 10,947.0 PUMP Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline 
temperature and separator liquid discharge flow.

8:30 9:00 0.50 10,947.0 OTHER Sage Rider West  preparing to run in hole with intervention fiber.

9:00 9:30 0.50 10,947.0 SAFETY PJSM with Leroy Swearingen, Kevin England, Sage Rider West personnel, Silixa 
personnel and Wagstaff Crane on procedure for running intervention fiber.

9:30 14:30 5.00 10,947.0 RIGU Rig up and install lubricator and tool on crown valve. Pack off would not seal. Rig 
down,  repair, and reinstall lubricator.  Work on spooling unit motor. Equalize pressure 
on crown valve and test fiber cable.

14:30 19:00 4.50 10,947.0 OTHER Run in hole with intervention fiber to 6,879' before encountering and obstruction. 
Worked line numerous times with spooler and by hand trying to get past obstruction. 
Decision was made to pull higher up in the curve and come down at a faster rate. Pull 
up to 6,809', fiber and tool stopped moving up. Work numerous times with spooler 
and by hand between 6,809' and 6,879' while discussing options with parties 
involved.

19:00 19:30 0.50 10,947.0 OTHER Install pack off and goose neck guide on top of lubricator. Lower top sheave, remove 
fiber line from sheave and release crane.

19:30 6:00 10.50 10,947.0 EVAL Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline 
temperature and separator liquid discharge flow.
07:30 - P 252 psi, T 365°F, F 374 gpm
09:30 - P 249 psi, T 366°F, F 378 gpm
11:30 - P 248 psi, T 365°F, F 378 gpm
13:30 - P 247 psi, T 366°F, F 373 gpm
15:30 - P 246 psi, T 365°F, F 372 gpm
17:30 - P 247 psi, T 362°F, F 374 gpm
19:30 - P 248 psi, T 363°F, F 373 gpm
21:30 - P 249 psi, T 362°F, F 371 gpm
23:30 - P 250 psi, T 362°F, F 371 gpm
01:30 - P 252 psi, T 365°F, F 370 gpm
03:30 - P 253 psi, T 364°F, F 369 gpm
05:30 - P 253 psi, T 364°F, F 369 gpm

Management Summary
Continue pumping Step 7 of pump schedule. PJSM with Leroy Swearingen, Kevin England, Sage Rider West personnel, Silixa personnel and 
Wagstaff Crane on procedure for running intervention fiber. Run in hole with intervention fiber to 6,879' before encountering and obstruction. Worked 
line numerous times with spooler and by hand trying to get past obstruction. Pull up to 6,809', fiber and tool stopped moving up. Work numerous 
times with spooler and by hand between 6,809' and 6,879'. Install pack off and goose neck guide on top of lubricator. Continue pumping Step 7 of 
pump schedule. Monitor wellhead pressure, flowline temperature and separator liquid discharge flow.

Comments
16B discharge pressure using manual pressure gauge and wellhead discharge temperature using a temp gun for verification purposes.
09:00 - 200 psi   369°F
13:00 - 199 psi   368°F
15:30 - 199psi    374°F
19:00 - 199 psi   371°F
05:00 - 199 psi   377°F
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16B Discharge Flow 2 meter quit working. Reading 0 on Pason.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER

LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information

First Aid Treatments: 0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

89 degF

11 / N

10
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