
9Report No: Report For 06:00 AM  06-Aug-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Original WellboreWellbore:

30.5

26-Apr-23

Orig RKB Elev(ft):

Spud Date:

5415.0

7.000 at 10,208

9

WOR 117

Casing Head Elev (ft/hr):

Last Casing:

Days On Location:

Rig:

8357.0

Plug Back TVD (ft)

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: Utah FORGE

Plug Back MD (ft):

Daily Cost / Fluid ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Pers/Hrs: 6 / 72 Contractor: Service: Other: Total:1 / 24 8 / 96 0 / 0 15 / 192

Current Operations: WOD

Planned Operations: Fill well and monitor pressureuntil ready to log. Rig up Wagstaff crane and SLB and run Kinley caliper log. Rig down wireline 
and crane.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operator:

---

Completion Days (act.): 9

16.0Job Reference RKB (ft):

Engineer(s):

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 6:30 0.50 10,947.0 WOD WOD

6:30 7:00 0.50 10,947.0 SAFETY Safety meeting with WOR 117 crew and rig managers, Weatherford tong operator 
and Shalestone personnel. Liberty on location to check equipment before rigging up.

7:00 10:00 3.00 10,947.0 LAYD Laying down singles of drill pipe from 3,863'. Lay down bit and bit sub. Rollins 
Machine installed gasket in bottom of separator. Suck out water from 16A cellar. Trip 
in 5 stands from derrick and lay down same.

10:00 11:00 1.00 10,947.0 RIGD Rig down Weatherford power tongs and set off floor. Release Weatherford hand. 
Release UDES pump truck.

11:00 14:00 3.00 10,947.0 RIGD Begin rigging down UDES WOR 117. Nipple down Washington head and remove 
from stack. Remove Pason lines from rig and set off to the side. Drain Delsco frack 
tank. Remove deadman lines and scope rig down. Move pipe racks, rig down catwalk 
and secure rig floor. Move rig off well 16B(78)-32. Liberty began spotting equipment 
and rigging up.

14:00 16:00 2.00 10,947.0 OTHER Wagstaff crane on location. Break off piping to sand separator with UDES crew. Pick 
with crane and set off to side. Reroute flow lines as needed with UDES crew.

16:00 19:00 3.00 10,947.0 OTHER UDES crew nippled down BOP with wrenches and removed from stack. Set crown 
valve and crossover spool and bolted up while waiting on Weatherford. Moved 
pressure probe from 16A well and installed in 16B well. Shalestone ran 4" hose from 
minnion tank to fill well. UDES crew released at 19:00.

19:00 21:00 2.00 10,947.0 TREENU Weatherford torquing up 16B crown valve and 10K to 5K changeover. Test to 5K.

21:00 6:00 9.00 10,947.0 WOD SDFN.

Management Summary
Safety meeting with WOR 117 crew and rig managers, Weatherford tong operator and Shalestone personnel. Liberty on location to check equipment 
before rigging up. Released Weatherford and UDES pump truck. Rigged down UDES WOR 117, released rig and moved off well. Crews continued to 
work throughout day. Liberty began staging equipment and rigging up on 16A(78)-32. Wagstaff crane on location. Broke off piping to sand separator, 
removed with crane and set off to side. Rerouted flow lines as needed. Nippled down BOPE from wellhead and nippled up crown valve and spool. 
Tested same to 5K psi. SDFN.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Bottom MD
(ft)

Top TVD
(ft)

LOT
(lbs/gal)

Bottom TVD
(ft)

Nom. Wgt.
(lbs) Nominal Grade

FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER

FULL 11.750 -3.0 4,836.93.0 4,836.9 65 OTHER

LINER 7.000 6.7 10,208.10.0 8,061.0 38 OTHER

Bit/BHA/Workstring Information
BHA - No. 2 - BIT, BS = 2.04

Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874', 
8,879'-8,883'
Did not frac this stage.

109.0

Printed:  11:18  06-Aug-24 Page: 1 of 2RIMBase 7.5.1442.0



9Report No: Report For 06:00 AM  06-Aug-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Perforation Information
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030', 
9,054'-9,058'

100.0

Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393'128.0

Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,512.0 5 x 4' guns   9,429'-9,433', 9,447'-9,451', 
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'

83.0

Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 4 x 4' guns    9,690'-9,694', 9,745'-9,749', 
9,756'-9,760', 9,769'-9,773'

83.0

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledWeather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Partly cloudy

101 degF

13 / SW

10
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