
2Report No: Report For 06:00 AM  30-Jul-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Original WellboreWellbore:

30.5

26-Apr-23

Orig RKB Elev(ft):

Spud Date:

5415.0

7.000 at 10,208

2

WOR 117

Casing Head Elev (ft/hr):

Last Casing:

Days On Location:

Rig:

8357.0

Plug Back TVD (ft)

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: Utah FORGE

Plug Back MD (ft):

Daily Cost / Fluid ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Pers/Hrs: 3 / 36 Contractor: Service: Other: Total:8 / 96 8 / 92 1 / 8 20 / 232

Current Operations: WOD - Riggiing up.

Planned Operations: Complete running flow lines and installing P/T/F sensors. Unload drill collars, drill pipe and miscellaneous equipment. Rig up 
power tongs. Set mud tank and rig up pumps and lines to circulate sump. NU goat head and crown valve on 16A and test.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operator:

---

Completion Days (act.): 2

16.0Job Reference RKB (ft):

Engineer(s):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 8:00 2.00 10,947.0 RIGU UDES on location to start rigging up 06:00, Sandtinel arrived with sand seperator, 
Weatherford to nipple up BOPE, Pason to set up EDR on rig, Cameron to nipple up 
on 16A. Remove grates from 16B cellar, set base beam and set in WOR 117.

8:00 10:00 2.00 10,947.0 RIGU Raise mast on rig and string guy wires. Sent all Cameron equipment for 16A back to 
yard (wrong setup).

10:00 13:30 3.50 10,947.0 BOPO Remove nightcap and crown valve from 16B wellhead, stack up mud cross, BOP and 
Washington head, torque up and test all connections with Weatherford. Rig up floor, 
connect Pason equipment to rig and begin rigging up flow lines with Cameron 
flowback crew.

13:30 14:00 0.50 10,947.0 SAFETY Hold safety orientation with FORGE safety representative Garth Larsen, WSM Leroy 
Swearingen and UDES rig crew, pushers and superintendents.

14:00 19:00 5.00 10,947.0 RIGU Position crane and offload sand seperator and set. Set catwalk and pipe racks. 
Continue running flowlines with Cameron and installing Pason sensors in lines. Pull 
grating from 16A cellar and tighten casing supports. Stack flow cross. Wait on 
Cameron goat head. Change connection on power swivel.

19:00 6:00 11.00 10,947.0 WOD SDFN.

Management Summary
Rig up UDES WOR 117 and related equipment. NU and test BOPE. Offload sand seperator, begin running flow lines and installing P/T/F sensors.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Bottom MD
(ft)

Top TVD
(ft)

LOT
(lbs/gal)

Bottom TVD
(ft)

Nom. Wgt.
(lbs) Nominal Grade

FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER

FULL 11.750 -3.0 4,836.93.0 4,836.9 65 OTHER

LINER 7.000 6.7 10,208.10.0 8,061.0 38 OTHER

Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874', 
8,879'-8,883'
Did not frac this stage.

109.0

Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030', 
9,054'-9,058'

100.0

Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393'128.0

Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,512.0 5 x 4' guns   9,429'-9,433', 9,447'-9,451', 
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'

83.0
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2Report No: Report For 06:00 AM  30-Jul-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Perforation Information
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 4 x 4' guns    9,690'-9,694', 9,745'-9,749', 
9,756'-9,760', 9,769'-9,773'

83.0

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Safety orientation for rig crew.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

88 degF

22 / SW

10
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