
13Report No: Report For 06:00 AM  18-Aug-24

Daily Report
Well ID:

Utah FORGE
16A(78)-32-STIM1 Well Name: FORGE 16A(78)-32-STIM1

Field: FORGE County: Beaver  State: UT  Country: United States

Job ID: Circulation Test

20 / 244Total:0 / 0Other:18 / 216Service:0 / 0Contractor:2 / 28Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0 / 0

Original WellboreWellbore:

Last BOP Test:

30.5

12-Apr-22

RKB Elevation (ft):

Spud Date:

13

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10987.0

Operator: U of U / FORGE Project

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Pumping at 10.0 bpm. Samples being taken as per schedule.

Planned Operations: Pump Step 7 of Circulation Test at 10.0 bpm. RESMAN and QuantumPro adding tracers and sampling as per schedule. 
Shalestone sampling separator discharge. SLB to run EV camera.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 8:00 2.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor wellhead pressure. 
RESMAN and QuantumPro running tracers and sampling. Wagstaff crane and 
SureFire Wireline on location and begin rigging up to run PLT @ 07:30.

8:00 8:30 0.50 10,987.0 PUMP Pumping Step 7 on pump schedule at 10.0 bpm. PJSM with SLB, SureFire personnel 
and FORGE representatives John McLennan, Kevin England and Leroy Swearingen. 
Review procedures.

8:30 9:00 0.50 10,987.0 PUMP Pumping Step 7 on pump schedule at 10.0 bpm. Rig up Wagstaff crane and set BOP 
onto stack.

9:00 10:30 1.50 10,987.0 WOW Pumping Step 7 on pump schedule at 10.0 bpm. Shut down for Wagstaff policy, 
lightening strikes within 10 miles.

X

10:30 11:30 1.00 10,987.0 OTHER SLB breaking down tool, repositioning weight bars and Petromac's.

11:30 14:45 3.25 10,987.0 LOG Pick up lubricator with PLT tool and make up to BOP. Shut down Liberty pumps, shut 
master valve, open crown valve and pressure up on lubricator to 2,500 psi to equalize 
pressure. Open master valve and run in hole with no pumps to 5,900' and calibrate. 
Bring pumps on and establish a stable injection rate.

14:45 16:30 1.75 10,987.0 LOG Walk pump rate up to 10 bpm, correlate depth and run in hole to 10,095' before tool 
stopped. No movement on spinner log at this depth.

16:30 18:00 1.50 10,987.0 LOG SLB computers lost communications. Reboot several times.

18:00 21:00 3.00 10,987.0 LOG Begin logging up with PLT stopping at each stage and each interval between stages; 
10,035', 9,998', 9,930', 9,875', 9,825', 9,760', 9,709', 9,684', 9,659', 9,634', 9,609', 
9,584', 9,559', 9,519', 9,482', 9,459', 9,434', 9,409', 9,384', 9,359', 9,334', 9,298', 
9,000'. Pull up to 9,170' and wait for confirmation that logs were good.

21:00 23:00 2.00 10,987.0 LOG Pull out of hole from 9,170' to 100'. Shut down pumps, pull tool into lubricator, shut 
master valve and bleed pressure from lubricator. Close crown valve, open master 
valve and begin pumping at 10 bpm. Break off lubricator and lay down with PLT tool. 
Rig down wireline, rig down crane, and break down PLT tool.

23:00 6:00 7.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor wellhead pressure. 
RESMAN and QuantumPro running tracers and sampling.
07:30 - 3,011 psi
09:30 - 3,012 psi
11:30 - 3,020 psi
13:30 - 3,021 psi
15:30 - 2,846 psi
17:30 - 2,931 psi
19:30 - 2,987 psi
21:30 - 2,989 psi
23:30 - 2,958 psi
01:30 - 2,974 psi
03:30 - 2,991 psi
05:30 - 2,980 psi

Management Summary
Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped 114,315. Monitor wellhead pressure. RESMAN and QuantumPro 
running tracers and sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to run PLT. PJSM with SLB, SureFire personnel 
and FORGE representatives. Rig up Wagstaff crane and set BOP onto stack. Shut down due to lightening. Resume operations and pick up lubricator 
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with PLT tool and make up to BOP. Shut well in, equalize pressures, open well and run in hole to 5,900' with no pumps and calibrate tool. Bring 
pumps up to 10 bpm and run in hole to 10,095'. Begin logging up with PLT stopping at each stage and each interval between stages from 10,035' to 
9,000'. Pull out of the hole to surface and lay down lubricator and PLT logging tool. Continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor 
wellhead pressure. RESMAN and QuantumPro running tracers and sampling.

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

1 Review procedures

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Cloudy

88 degF

20 / SSW

8
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