
DAILY DRILLING REPORT
RPT DATE: 12/24/2020

RPT NUM.: 66
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane W, Leroy S, , Paul S, Bob F

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 55 DOL: 65

MD: 10987 24 HR FTG: 16 HRS DRLG:
PRESENT OPERATIONS: TRIP OUT OF HOLE WITH CORE BHA# 49

ACTIVITY PLANNED: TRIP OUT OF HOLE WITH CORE BHA# 49, MAKE UP REAMER ASSEMBLY, TRIP IN HOLE
BOP

LAST BOP TEST: 12/16/20 LAST BOP DRILL: 12/16/20 NEXT BOP TEST: 1/15/21
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
17:00 9.2 42.0 11.0 11.0 1 10 11 14 20 16 1,400 2.20 3.60 40 5.10

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
45 8.75 CCI CORE 713 77302 7x16 1.374 N 10,973 10,987 14 5.0 9 2.8
44 8.75 Ulterra PDC U613M 47954 N 10,971 10,973 2 1.0 2.0

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 95
2 BOMCO 1600 6.000 12.000 50 890 180 3 95 9.46 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Canamera 713 8.75 1.33
2 700 Velocity JMS 7 5.75 36.98
3 Jar-Jars 6.25 2.88 9.86

DESCRIPTION: BHA #49 Coring 2
LENGTH: 48.17 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
10,316 63.32 108.30 8,310 -904.3 3,329.4 3,450.0 1.0
10,411 64.68 105.97 8,351 -929.4 3,411.0 3,535.3 2.6
10,505 64.86 105.02 8,392 -952.1 3,492.9 3,620.3 0.9
10,604 68.46 103.44 8,431 -974.4 3,581.0 3,711.2 3.9

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 4,924 1,989 11,627
Potable Water 2,800
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 06:30 0.5 Production Drilling Trips Trip in hole with core BHA # 48 from 10,728'
06:30 07:30 1.0

Production Drilling Reaming
Precautionary wash  down from 10,728' to 10,971'
Drill 2' of new hole to clean bottom from 10,971' to 10,973' for next core run

07:30 08:30 1.0 Production Drilling Reaming Pump high viscosity sweep and reciprocate  pipe  while circulating out
08:30 14:00 5.5 Production Drilling Trips Trip out of hole with clean up BHA #48.  Lay down bit and motor.
14:00 15:00 1.0 Production Drilling Coring Pick up coring BHA #49
15:00 15:30 0.5 Production Drilling Rig Service Service rig and top drive
15:30 16:30 1.0 Production Drilling Trips Trip in hole to 5,198'
16:30 17:00 0.5 Production Drilling Cond Mud & Circ Circulate for temperature
17:00 18:00 1.0 Production Drilling Trips Trip in hole from 5,198' to 8,201'
18:00 18:30 0.5 Production Drilling Trips Circulate for temperature
18:30 19:00 0.5 Production Drilling Trips Trip in hole from 8,201' to 9,553'
19:00 19:30 0.5 Production Drilling Trips Circulate for temperature
19:30 21:30 2.0 Production Drilling Cond Mud & Circ Precautionary wash to bottom from 10,742' to 10,973'
21:30 02:00 4.5 Production Drilling Coring Core from 10,973' to 10, 987'  (14')  3.1' FPH.  WOB 6-10, ROT 40, GPM  360
02:00 03:00 1.0 Production Drilling Cond Mud & Circ Pump high viscosity sweeps  build dry job and pump same
03:00 06:00 3.0 Production Drilling Trips Trip out of hole with BHA #49. Trip from 10,987'  to 4,500'

TOTAL HRS 24.0
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