
DAILY DRILLING REPORT
RPT DATE: 11/28/2020

RPT NUM.: 40
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy S, Paul S, Bob F, Duane W

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 29 DOL: 39

MD/TVD: 6945 24 HR FTG: 221 HRS DRLG: 13.5
PRESENT OPERATIONS: TRIP OUT OF HOLE  BHA 22

ACTIVITY PLANNED: PICK BHA 23, TRIP IN HOLE DRILL CURE
BOP

LAST BOP TEST: 12/14/20 LAST BOP DRILL: 11/6/20 NEXT BOP TEST: 11/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
19:00 9.0 51.0 8.2 10.5 1 5 15 27 18 24 1,500 0.80 2.60 40 3.40

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
22 8.75 Reed PDC 3x13, 4x12 0.830 N 6,526 6,945 419 20.5 45 20.4
21 Reed SKC6 - 01 A232400 3x14, 3x13 0.840 N 6,360 6,526 166 5.5 35 125 30.2

BIT NO. 16 INNER: 2 OUTER: 1 DULL: CT LOC: N SEAL: GAUGE: I OTHER: RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
2 BOMCO 1600 6.000 12.000 70 3380 275 95 9.79 308 475 130.1
3 BOMCO 1600 6.000 12.000 70 3250 275 95 9.65 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Reed Hycalog 8.75 1 7 Monel Collar-6 3/4'' NMDC (2 joints) 6.75 3.25 60.66
2 Motor-6 1/2'' Scout 7/8 5.7, Fixed 1.50, 8 1/4" Stab, va6.5 1.25 33.01 8 Drill Collar-6 1/2'' DC's (2 stands) 6.5 3 183.22
3 Sub-6 1/2 Scout String Sub with PUK sensor 6.5 3.25 2.34 9 Drill Pipe-5'' HWDP (15 stands) 5 3.25 1384.33
4 Monel Collar-6 3/4 NM Pony Collar 6.75 3.25 9.22
5 Monel Collar-6 1/2'' NM UBHO 6.5 2.75 3.08
6 Monel Collar-6 3/4'' NMDC with MWD 6.75 3.25 30.35

DESCRIPTION: Curve Assembly 3 BHA 22
LENGTH: 1,707.21 BHA WT. AIR: 72,000 BHA WT. MUD: 62,000 HRS. ON JARS:

ROT. WT.: 240,000 P.U. WT.:270,000 S.O. WT.: 180,000 TORQUE: 3,200
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
6,782 39.18 105.03 6,717 -104.4 301.5 318.2 8.6
6,814 40.16 102.64 6,742 -109.2 321.3 338.6 5.7
6,846 42.26 101.42 6,766 -113.6 341.9 359.7 7.0
6,877 44.76 100.76 6,788 -117.7 362.9 381.0 8.2

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 2,973 9,114
Potable Water 1,000
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 17:30 11.5

Production Drilling Drilling

PJSM, pre job safety meeting.
Drill rotate, slide from 6,724' to 6,913'.   (189')  16.4 FPH
WOB  40K-60K , 50 rpm, 558 gpm.

17:30 18:00 0.5 Production Drilling Lubricate Rig Rig Service
18:00 20:00 2.0

Production Drilling Drilling

Drill rotate, slide from 6,913' to 6,945'.   (32')  16.0 FPH, WOB  40-60, 50 rpm, 558 gpm.
Last Survey MD: 6877' INC: 44.76° AZM: 100.76° TVD: 6788.27' VS: 380.97' DLS: 8.2
20' High and 17' Right

20:00 21:30 1.5 Production Drilling Cond Mud & Circ Circulate for temperature while building dry pill,  Pump dry pill
21:30 23:00 1.5 Production Drilling Trips Trip out of hole to 5,235'
23:00 02:30 3.5 Production Drilling Cond Mud & Circ Circulate for temperature while building dry pill,  Pump dry pill
02:30 04:00 1.5 Production Drilling Trips Trip out of hole to  2,957'
04:00 04:30 0.5 Production Drilling Cond Mud & Circ Circulate for temperature while building dry pill,  Pump dry pill
04:30 06:00 1.5 Production Drilling Trips Trip out of hole

TOTAL HRS 24.0
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