
DAILY DRILLING REPORT
RPT DATE: 12/31/2020

RPT NUM.: 73
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Leroy S, , Paul S, Bob F, Duane W

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 62 DOL: 72

MD: 10987 24 HR FTG: HRS DRLG:
PRESENT OPERATIONS: RUNNING 7" LINER

ACTIVITY PLANNED: RUN LINER, PICK UP HANGER, TRIP IN HOLE , COOL WELL, SET HANGER, CEMENT WELL
BOP

LAST BOP TEST: 12/16/20 LAST BOP DRILL: 12/16/20 NEXT BOP TEST: 1/15/21
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
17:00 8.9 40.0 11.0 10.0 1 8 10 11 15 10 1,400 1.51 3.60 40 2.70

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
48 8.75 Schlumberger PDC Logging N 10,987 10,987
47 8.75 Ulterra CF613  PDC 45992 3x14, 3x13 0.840 Y 10,987 10,987 8.0

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 95
2 BOMCO 1600 6.000 12.000 75 2660 325 5.4 95 9.64 308 475 130.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Schlumberger Logging 8.75 1.5
2 Sub-Bit Sub with Float 6.5 3.13 5.2

DESCRIPTION: Logging BHA # 53
LENGTH: 6.70 BHA WT. AIR: BHA WT. MUD: HRS. ON JARS:

ROT. WT.: P.U. WT.: S.O. WT.: TORQUE:
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
10,316 63.32 108.30 8,310 -904.3 3,329.4 3,450.0 1.0
10,411 64.68 105.97 8,351 -929.4 3,411.0 3,535.3 2.6
10,505 64.86 105.02 8,392 -952.1 3,492.9 3,620.3 0.9
10,604 68.46 103.44 8,431 -974.4 3,581.0 3,711.2 3.9

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 7,483 4,180 11,491
Potable Water 2,800
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:00 1.0

Production Drilling Trips

Wash from 10,637' to  10,760'
Tag top of sand at 10,760'
Wash out sand to 10,787' (casing point)

07:00 09:00 2.0 Production Drilling Cond Mud & Circ Pump 50 viscosity, 40 bbl sweep to clean excess sand out of hole.  Circulate out.
09:00 10:00 1.0 Production Drilling Cond Mud & Circ Pump 250 bbl pill with 5% ProOne Lube.  Spot in tangent with 190 bbl mud.
10:00 12:30 2.5 Production Drilling Trips Trip out of hole laying down 5" drill pipe from 10,787' to 7,300'.
12:30 13:00 0.5 Production Drilling Cond Mud & Circ Circulate 60 viscosity, 40 bbl sweep to clean sand from curve.  Circulate out of hole.
13:00 20:30 7.5 Production Drilling Trips Trip out of hole laying down 5" drill pipe from 7,300' to Surface
20:30 21:00 0.5 Production Drilling Trips Pull wear bushing, break off puller from drill pipe
21:00 23:00 2.0

Production Drilling Run Csg & Cement
Rig up  casing equipment,  change out bales and add bale extensions
Install Casing Running, rig  up power tongs

23:00 06:00 7.0 Production Drilling Run Csg & Cement Make up shoe track, test floats by pumping through, run 96 jts of 7", 38#, T95, JFE Lion Threads to 4,400'

TOTAL HRS 24.0
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