
PERFORATIONS
Stage

JFELION

Bottom MD Density EHD Phasing

387

PBTD: EMAIL:

1

RPT DATE:

RIG: Frontier Rig 16

TVD

D Winkler, L Swearingen, V Welch

TMD
10,987 8,559

5,110
10,787

Welded
L-80

Connection

Circulating
Phase

Well Prep

Intermediate

Bottom MD

Daily Net

Fluid Loss Day

TIME LOG
To

6:00 11.0

13.0

HrsFrom NPT Code

19:00

Well Prep

Operations
Wait on cement to cure
Set up pipe racks and rack 3.5 drill pipe for drill out
Position 10K choke manifold
Circulate mud pits treat drilling mud to eliminate foam

Slack off on casing.
Lift BOP stack and cut 7" casing landing joint above wellhead.  
Remove landing joint
Nipple down 5K BOPE
Cut off 9 5/8" well head and remove 
Hang tongs in cellar and break off x-over
Pick up wellhead on landing joint and install
Nipple up 10K stack

Activity

BTC

A53B20 19.000
13.375

HCL-80408.750

Cum Used

130

NIPPLE UP / NIPPLE DOWN BOP STACK

12.410 BTC

Weight

12,034

8.90

Daily Rec'd
13,360 1,326

CONSUMABLES

Accidents

RemarksGrade

Daily Used Cum Rec'd

Weight
Fluid Loss Cum

Fresh Water Mud
FLUID DATA

Amount on Hand

5.920

68
54Conductor
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24.0

Type

T-95

NoneLast BOP Test

Surface

13,360

CASING
OD

BOP Test Due

Type

Fluid Type

WELL/JOB INFORMATION

COST SUMMARY

CONTRACTOR:
TD:

SUPERVISOR:
RIG PHONE:

Frontier Drilling
TVDTMD

Present Ops:

Total Hours

19:006:00

EHD Phasing Stage Top MD

SAFETY  

12,034Fuel

ID

Safety Meeting Topic

1,326

1,629
9.625

Production

DensityBottom MD

FRAC
Stage Pump Time Max Rt / PSI Stage Pump Time Avg Rt / PSI

Top MD

Max Rt / PSIAvg Rt / PSI

RPT NUM:

1/4/21

WELL NAME:
FIELD:
AFE #:

JOB:
LEASE:
API #:

FORGE 16A [78]-32 DFIT

Next 24 Hours:
NIPPLE UP 10K BOPE AND ANNULAR
COMPLETE NIPPLE UP AND TEST BOPE, MAKE UP BIT, MOTOR,

COMPLETION AFE AMT: DAILY COMP COST: CUM COMP COST:


