
DAILY DRILLING REPORT
RPT DATE: 12/10/2020

RPT NUM.: 52
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Bob F, Duane W, Leroy S

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 41 DOL: 51

MD: 8535 24 HR FTG: 144 HRS DRLG: 2.5
PRESENT OPERATIONS: TRIP IN HOLE WITH PACKER ASSEMBLY

ACTIVITY PLANNED: CONTINUE TRIP IN HOLE.  SET BOTTOM PACKER , PERFORM XLOT. TRIP OUT OF HOLE.
BOP

LAST BOP TEST: 11/14/20 LAST BOP DRILL: 11/29/20 NEXT BOP TEST: 12/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,110 5,109

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
14:00 9.0 40.0 11.0 11.0 1 8 14 22 12 16 1,500 1.80 3.70 3.60

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
32 8.75 REED HYCALOG PDC A230682 3x14, 3x13 0.840 N 8,241 8,535 294 6.0 50 156 49.0
31 8.75 Reed PDC A276122 3x13, 4x12 0.830 N 8,024 8,241 217 6.0 45 135 36.2

BIT NO. 23 INNER: 0 OUTER: 1 DULL: WC LOC: S SEAL: GAUGE: Y OTHER: DULL CUT RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
1 BOMCO 1600 6.000 12.000 79 4000 325 4.19 95 9.57 308 475 130.1
2 BOMCO 1600 6.000 12.000 79 4000 325 4.19 95

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Sub-Bullnose Guide Shoe 5.17 1.55 7 Sub-PACKER 7.25 4.75 3.25
2 X-Over-4.5"  CASING PUP 4.5 4 2.4 8 X-Over-COLLAR 6.38 5 0.77
3 X-Over-Collar 5 4.5 0.74 9 Sub-PACKER 7.25 4.75 3.25
4 X-Over-LANDING COLLAR 5.28 1.06 0.8 10 X-Over-COLLAR 6.38 5 0.78
5 X-Over-5 1/2" BTC x 4 1/2" BTC 6.3 3.5 0.9 11 X-Over-5 1/2 BTC X 4  1/2 IF 6.5 2.75 1.18
6 Sub-TOE SUB 6.3 4.66 2.12 12 Sub-HANDLING SUB 6.63 2.75 7.65

DESCRIPTION: Packer BHA 3
LENGTH: 1,441.31 BHA WT. AIR: 82,000 BHA WT. MUD: 65,600 HRS. ON JARS:

ROT. WT.: 210,000 P.U. WT.:330,000 S.O. WT.: 160,000 TORQUE: 9,500
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
8,181 65.02 110.34 7,426 -403.8 1,456.6 1,511.4 2.5
8,276 66.06 108.75 7,466 -432.7 1,538.1 1,597.6 1.9
8,371 66.15 106.68 7,504 -459.1 1,620.8 1,684.4 2.0
8,466 65.60 108.41 7,543 -485.3 1,703.5 1,771.0 1.8

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 14,633
Potable Water 900
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 07:30 1.5

Production Drilling Trips
PJSM, pre job safety meeting with Frontier and DSM.
Continue tripping out of hole looking for washed pipe.

07:30 08:30 1.0 Production Drilling Dir Work Check BHA and bit.
08:30 10:30 2.0 Production Drilling Trips Trip in hole with BHA #35 to 5,120'
10:30 11:00 0.5 Production Drilling Cond Mud & Circ Circulate to lower temperature.
11:00 13:00 2.0

Production Drilling Trips

Trip in hole.
Check MWD temperature at 7,220'.
Continue tripping in hole to 8,345'.  
Pre cautionary wash to bottom at 8,391'.

13:00 15:30 2.5

Production Drilling Drilling

Drill rotate from 8,391' to  8,535', (144') 57.6 FPH, WOB 50K,  70  RPM, 620-645 GPM
SURVEY MD: 8,466' INC: 65.6° AZM: 108.41° TVD: 7,571.44' VS: 1,771' DLS: 1.76
16' Low and 28' Right

15:30 16:00 0.5 Production Drilling Cond Mud & Circ Circulate for temperature
16:00 20:30 4.5 Production Drilling Trips Drop gyro survey, pump dry job and trip out of hole.
20:30 22:00 1.5 Production Drilling Dir Work Lay down gyro survey tool and BHA.
22:00 22:30 0.5 Production Drilling Trips Trip in hole with heavy weight drill pipe.
22:30 23:30 1.0 Production Drilling Cut off Drill Line Slip and cut drilling line.
23:30 01:00 1.5 Production Drilling Trips Lay down heavy weight drill pipe
01:00 04:30 3.5 Production Drilling Trips Strap and pick up 45 joints of new heavy weight drill pipe.  Stand in derrick.
04:30 06:00 1.5 Production Drilling Trips Make up packer assembly BHA # 36 and trip in hole.

TOTAL HRS 24.0
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