
DAILY DRILLING REPORT
RPT DATE: 11/23/2020

RPT NUM.: 35
RIG: Frontier Rig 16

WELL/JOB INFORMATION
WELL NAME: FORGE 16A [78]-32 JOB: Drilling 65° Tangent RIG SUPERV: Duane Winkler, Leroy Swearingen, Paul Stoud

FIELD: LEASE: RIG PHONE: 281-854-6858
AFE #: API #: EMAIL:

CONTRACTOR: Frontier Drilling ELEVATION: 5415.1 RKB:
SPUD DATE: 10/30/2020 DFS: 24 DOL: 34

MD/TVD: 5878 24 HR FTG: 23 HRS DRLG: 0.5
PRESENT OPERATIONS: CORING

ACTIVITY PLANNED: COMPLETE CORING, RUN WIRELINE SEISMIC SHOT, PICK UP CURVE ASSEMBLY
BOP

LAST BOP TEST: 12/14/20 LAST BOP DRILL: 11/6/20 NEXT BOP TEST: 11/14/20
CASING

CASING TYPE OD WEIGHT GRADE MD TVD
Conductor 20.00 54 A53B 130 130
Surface 13.38 68 L-80 1,629 1,629
Intermediate 9.63 40 HCL-80 5,113 5,112

MUD
TIME MW FV WL PH CAKE GELS (10s/10m/30m) PV YP CL K Pf Mf Ca OIL LGS HTHP
15:00 8.9 44.0 9.0 10.0 1 3 4 4 20 12 1,500 0.35 2.50 3.60

DRILL BITS
NO. SIZE MANUFACTURER TYPE SER NO. JETS TFA RE-RUN IN OUT FEET HRS WOB RPM ROP
17 8.75 CCI Core 77302 7x16 1.374 N 5,858 3.5 4
16 8.75 Ulterra SPL 616 54131 3x12, 5x11 0.910 N 5,856 5,858 2 0.1 13 93 20.0

BIT NO. 16 INNER: 2 OUTER: 1 DULL: CT LOC: N SEAL: GAUGE: I OTHER: RP: TD
PUMPS

PUMP MAKE MODEL LINER STK SPM PSI GPM GPS EFF % ECD AV DP AV DC BIT HHP PUMP HHP
2 BOMCO 1600 6.000 12.000 95 2800 400 95 9.26 138.6 445 52.1
3 BOMCO 1600 6.000 12.000 95 2800 400 95 9.26 138.6 445 52.1

BHA
# COMPONENT OD ID LENGTH # COMPONENT OD ID LENGTH
1 Drill Bit-Core Bit 8.75 4 1.38 7 Drill Collar-Drill Collars 6.5 3 734.9
2 Slick Joint-Core Barrel 7 4.25 28 8 Drill Pipe-HWDP 5 2.63 276.35
3 Stabilizer-Stabilizer 8.44 4
4 Slick Joint-Core Barrel 7 4.25 28
5 Sub-EZ Lead 7 2.98
6 Jar-Jars 9.86

DESCRIPTION: Coring BHA #17
LENGTH: 1,085.47 BHA WT. AIR: 72,000 BHA WT. MUD: 62,500 HRS. ON JARS:

ROT. WT.: 220,000 P.U. WT.:225,000 S.O. WT.: 215,000 TORQUE: 3,900
SURVEY DATA

MD INCLINATION AZIMUTH TVD N/S COORDINATES E/W V. SECTION DLS
5,480 0.79 6.67 5,479 -4.2 11.1 11.8 0.8
5,574 0.69 145.55 5,573 -4.0 11.5 12.2 1.5
5,669 1.70 119.23 5,668 -5.2 13.1 14.0 1.2
5,764 1.88 110.44 5,763 -6.4 15.8 16.9 0.4

CONSUMABLES
CONSUMABLE DAILY RECEIVED (gal) DAILY USED (gal) DAILY ON HAND (gal)

Fuel 7,500 1,182 15,522
Potable Water 1,000
TIME BREAKDOWN 

FROM TO HRS PHASE CODE NPT OPERATIONS
06:00 06:30 0.5

Production Drilling Coring
PJSM, pre job safety meeting 
Core from 5,855' to 5,856'.  8-9K wob, 40 rom, 350 gpm.

06:30 11:30 5.0

Production Drilling Trips

Trip out of hole with BHA #15, core BHA due to slow penetration.
Lay down core barrels.  Drilled 10' (5,846' to 5,856') and recovered 8' of core.
Total core recovered is 26'.

11:30 13:30 2.0
Production Drilling Other

1 hour rig service.
Preparing BHA for clean out run.

13:30 18:00 4.5

Production Drilling Trips

Pick up BHA #16 consisting of Ulterra SPL 616 bit, bit sub, rerun 6 1/2" Scout 7/8 3.0 motor, 6 3/4" NM Stabilizer, 
8 stands drill collars, 3 stands HWDP.
Trip in hole to 3,000'. Stop to cool hole for motor.  Trip in hole from 3,000' to 5,856'.

18:00 18:30 0.5
Production Drilling Drilling

PJSM, pre job safety meeting.
Drill from 5,856' to 5,858' to clean up for core run.

18:30 20:00 1.5 Production Drilling Cond Mud & Circ Pump 20 bbl sweep and circulate to clean hole.
20:00 22:30 2.5 Production Drilling Trips Trip out of hole with BHA #16.  Lay down BHA.
22:30 02:30 4.0

Production Drilling Trips
Make up coring BHA #17 with CCI 713 core bit and trip in hole.  
Wash last 2 stands to bottom.  Circulate bottom of hole.

02:30 06:00 3.5
Production Drilling Coring

Core from 5,858' to 5,878'.   20' @ 5.7 fph.  6K wob, 40 rpm rotary, 347 gpm.
Last survey @ 5,764',  1.88° Inc,  110.44° Azi.

TOTAL HRS 24.0
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